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KING COUNTY
REQUEST FOR PROPOSALS ADVERTISEMENT

King County is requesting Proposal Submittals from qualified firms interested in providing
engineering design and technical services necessary for the staged closure of Area 6 at the
County’s Cedar Hills Regional Landfill.

The Request for Proposals, all addenda and current document holder’s list are available on the
internet at www.metrokc.gov/procurement/rfp_rfg_itb/new_consu.aspx. The County will no
longer mail, ship or fax RFPs and addenda.

Interested firms must register with the County at time of download and ensure that a valid
contact email address is given. Notification of addenda will be sent to the registered email
address. Failure to register will result in the proposer not being notified of any addenda, which
may result in rejection of the proposal as non-responsive.

The estimated value of this contract is $2,500,000 to $2,750,000. The County plans to issue
one contract.

Contract Title: Cedar Hills Regional Landfill Area 6 Closure Design
Number: EOO0029E06

Proposals due: October 12, 2006

Time: 5:00 p.m.

Pre-proposal Meeting: September 20, 2006

Time: 10:30 a.m.

Location: Cedar Hills Conference Room, 7th Floor, King Street Center,

201 S. Jackson St, Seattle WA 98104

Any firm failing to submit information in accordance with the procedures set forth in the Request
for Proposal may not be considered responsive and may therefore be subject to disqualification
by King County.

SUMMARY OF WORK: Selected Consultant will provide engineering design and technical
services necessary for the phased closure of Area 6 at the County’s Cedar Hills Regional

Landfill. Services may include pre-design, final design, operations plan updates, preparation of
contract documents, regulatory and permitting services and design services during construction.

SUBCONSULTANT OPPORTUNITIES: Provided for informational purposes only, following are
subconsulting opportunities that may be available on this Contract:

Surface Water Control System Design, Cost/Schedule Estimating, Soil Exploration/Geotechnical
Testing, Computer Aided Design/Computer Assisted Engineering, Technical Report Writing,
Leachate Control System Design, Operations Plan Design, Landfill Gas Control system Design,
Surveying

CONTRACTING OPPORTUNITIES PROGRAM: The King County Contracting Opportunities
Program is a public contracting assistance program intended to maximize the participation of
Small Economically Disadvantaged Businesses (SEDBs) through the use of voluntary
participation goals and awarding proposal evaluation points as an incentive factor in the award
of King County contracts for Architectural and Engineering (A&E) and Professional services.
The SEDB goal for this Project is:

SEDB Goal 15%
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Refer to the Non-discrimination and Affirmative Action Section of the Request for Proposals for
full discussion of the application of the non-discrimination and affirmative action provisions to
subconsulting opportunities, as well as other non-discrimination and affirmative action
requirements with which the Consultant shall comply.

QUESTIONS: Questions concerning this solicitation should be directed to Gib Myers, Contract
Specialist at 206-684-2024, TTY Relay: 711. The Proposer may be requested to submit the
qguestion in writing. No verbal answers by County personnel will be binding on the County.
This information is available in alternate formats for individuals with
disabilities upon advance request by calling 206-684-1327, TTY Relay:
711.
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REQUEST FOR PROPOSALS
Cedar Hills Regional Landfill Area 6 Closure Design
RFP NO. EO0029E06

I. INTRODUCTION

A. This Request for Proposals (“RFP”) contains the information necessary to understand
the consultant selection process and identifies the documentation a Proposer must
submit. After reviewing this RFP, any firm that determines it has the necessary expertise
and experience and could successfully perform the required services may submit its
Submittal, addressing the items set forth herein. A general overview of the selection
process is as follows:

1. Proposers shall provide the Submittal to King County no later than 5:00 p.m.,
October 12, 2006, after which time they will be reviewed and evaluated. The
Submittal shall be sent to:

Gib Myers, Contract Specialist

King County Finance and Business Operations Division
Procurement & Contract Services Section (M/S EXC-ES-0825)
8th Floor, Exchange Building

821 Second Avenue

Seattle, Washington 98104.

2. King County may, at its option, contact a Proposer and during a telephone
conference ask clarifying questions concerning the Proposer’s Submittal.

3. At the County’s option, the County may conduct Interviews from Proposers qualifying
as finalists.

B. King County’s Equal Benefits (EB) Ordinance 14823 states that to be eligible for award
of contracts valued at $25,000.00 or more, firms must not discriminate in the provisions
of employee benefits between employees with spouses, and employees with domestic
partners. The successful Contractor, bidder or proposer shall be required to complete a
Worksheet and Declaration form. Compliance with Ordinance 14823 is a mandatory
condition for execution of a contract. The EB Compliance forms are available online at:
http://lwww.metrokc.gov/procurement/forms/eb.aspx

C. The purpose of this RFP is to obtain a qualified consultant or consultants to provide
engineering design and technical services necessary for the phased closure of Area 6 at
the County’s Cedar Hills Regional Landfill. Services may include pre-design, final
design, operations plan updates, preparation of contract documents, regulatory and
permitting services and design services during construction. The County estimates the
potential value of the contract to be from $2,500,000 to $2,750,000.

D. This contract will be negotiated and executed in phases coinciding with the start and
finish of each stage of closure. Phase 1 will include Stage 1 closure. The County
reserves the right to negotiate amendments with the selected consultant to perform all
phases subsequent to Phase 1, or to procure the services of another consultant to
perform any work to be added by contract amendment.

E. Organizational Conflicts of Interest. An organizational conflict of interest is a situation
in which, because of other activities, relationships, or contracts, a consultant is unable,
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or potentially unable, to render impartial assistance or advice to the County; a
consultant’s objectivity in performing the contract work is or might be otherwise impaired;
or a consultant has an unfair competitive advantage. The County will evaluate future
procurements related to this contract to determine if there is an organizational conflict of
interest. If an organizational conflict of interest exists, the County may prohibit the
consultants, subconsultants, and/or members of the consultant team from participating in
such related procurement/projects.

II. PROJECT BACKGROUND

A. The intent of this contract is to provide all necessary design services for the staged
closures of Area 6. Refuse Area 6 will be closed in stages by installing final cover in a
series of construction contracts. For the purpose of this scope of work, this type of
multiple year refuse area closure shall be referred to as a staged closure. Refuse Area 6
will be constructed in stages each construction season starting during the summer of
2007 and finishing in the summer after the completion of the next to the last lift in Area
6. The number of stages necessary will depend on many factors including, annual
tonnage, filling sequence, and operation plan lift configuration.

B. This contract will be negotiated and executed in phases coinciding with the start and
finish of each stage of closure. Phase 1 will include Stage 1 Closure. Stage 1 Closure
will not occur during the construction of the Area 7 Development project in 2008. Stage
2 Closure depending on the filling rate of Area 6 could occur in 2008. This Scope of
Work is intended to include possible tasks for all stages of final cover and therefore
includes tasks for coordination with the Area 7 Development project Consultant. The
contract for the Area 7 Development consultant services has been award to and
executed with HDR Engineering, Inc. (formerly known as Henningson, Durham, and
Richardson, Inc.). Therefore proposers can assume that the Area 7 Consultant will be
available for coordination during Stage 1 Closure.

I1l. PROCUREMENT PROCESS
A. General Information

1. Compliance with Legal Requirements.

a. The procurement of these consultant services will be in accordance with
applicable King County, federal, state and local laws, regulations and
procedures. King County reserves the right to reject any and all Submittals
received. Any Proposer failing to submit information in accordance with the
procedures set forth herein may not be considered responsive and may therefore
be subject to disqualification by King County.

b. In accordance with the provisions of this RFP, King County will evaluate the
Submittals. The final selection, if any, will be that Consultant which, in the opinion
of the County, best meets the requirements set forth in the RFP and is
determined to be the most highly qualified.

2. Clear & Concise Submittal. King County requires that Submittals be concise and
clearly written, containing only essential information. Proposers are discouraged from
submitting lengthy Submittals, and are encouraged to use recycled/recyclable
products and both sides of paper for printed and photocopied materials whenever
practical.
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3.

Costs borne by Proposers. All costs incurred in the preparation of a Submittal and
participation in this RFP and negotiation process shall be borne by the proposing
firms.

Public Disclosure. Once in the County’s possession, Submittals shall become
property of King County and considered public documents under applicable
Washington State laws. All documentation provided to the County may be subject to
disclosure in accordance with Washington State public disclosure laws.

B. Protests and Appeals

1.

2.

EO00029E06

Time to file a Protest.

a. Any prospective Proposer may file a protest challenging the requirements
identified in the RFP provided such protest is received no later than ten (10)
calendar days prior to the date established for responding to this solicitation.

b. A financially interested proposer may file a protest based on evaluation of
Submittals provided such protest is received no later than five (5) calendar days
after the protesting party knows or should have known of the facts and
circumstances upon which the protest is based.

c. Inno event shall a protest be considered if all Submittals are rejected or after
execution of this contract.

Form of Protest. A protest shall be in writing and addressed to: King County,
Exchange Building, 821 Second Avenue, Seattle, Washington 98104, Attention:
Manager, Procurement & Contract Services Section - M.S. EXC-ES-0825, Proposal
Protest. A copy of the protest shall be provided to the contract specialist. The
protest shall include the following:

a. The name, address and telephone number of the party protesting or their
representative;

b. The RFP number and contract title under which the protest is submitted;

c. A detailed description of the specific grounds for protest and any supporting
documentation; and

d. The specific ruling or relief requested.

Determination of Protest. Upon receipt of a timely written protest, the Manager of the
Procurement & Contract Services Section (“Manager”) shall investigate the protest
and shall prior to execution of the contract respond in writing to the protest. The
Manager’s decision shall be considered the final action by the County unless a
financially interested party thereafter seeks reconsideration of the Manager’s
decision by filing a Request for Reconsideration (Appeal) with the Director of the
King County Finance and Business Operations Division (Finance Director).

Requirements for filing an Appeal. The Appeal shall include the following information
and be received by the Finance Director and Contract Specialist within two (2)
calendar days of the issuance of the Manager’s decision:

a. Name, address and telephone number of the person filing the appeal or their
representative;

b. Copy of the Manager’s decision; and

c. Explanation of the basis for the appeal and the ruling or relief requested.
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Grounds for Appeal. Recognized justifications for appeal are limited to: (1) new data,
unavailable at the time of the protest to the Manager; or (2) the Manager made an
error of law or regulation. New issues that could have been raised earlier will not be
considered on appeal.

Determination of the Appeal. Upon receipt of an Appeal, the Finance Director or
his/her designee shall review the request and the decision of the Manager and shall
issue a final determination. The decision of the Finance Director shall constitute the
final action of the County.

Compliance with Protest and Appeal Process. Failure to comply with these protest
and appeal procedures will render a protest untimely and inadequate and may result
in rejection thereof by King County.

Exhaustion of Administrative Remedies. As a mandatory condition precedent to
initiating a lawsuit against the County, a prospective Proposer or a Proposer shall
comply with the Protest and Appeal Procedures defined herein.

Venue. By responding to this Request for Proposals and for the convenience of the
parties, the prospective Proposer or a Proposer acknowledges and agrees that a
lawsuit or action related to or arising out of this procurement shall be brought in the
Superior Court of King County, Washington.

C. Schedule

1.

EO00029E06

Anticipated Schedule. The selection process is anticipated to proceed as outlined
below:

Date Selection Process

09-14-06 Public Announcement for RFP

09-20-06 Pre-proposal Meeting (10:30 a.m. - Cedar Hills
Conference Room, 7th Floor, King Street Center,

201 S Jackson St, Seattle WA 98104)
10-12-06 Submittals Due (5:00 p.m.)
10-26-06 Select Finalists
11-06-06 (week of) Interview, if necessary
11-16-06 Ranking of Finalists and Notice of Selection
11-27-06 Selected Consultant submit all Cost and Pricing Data
02-28-07 Execute Contract

Notification. King County will notify appropriate firms of the following actions:
a. Changes in the RFP;

b. Disqualification or rejection of a Proposer; and

c. Notice of Selection.

Addenda. In the event it becomes necessary to revise any part of the RFP, addenda
will be provided to all firms still under consideration at the time the addendum is
issued.

a. If any firm has reason to doubt whether King County is aware of the firm's
interest, it is the responsibility of the firm to notify King County to be sure that
addenda are received. Mail or call such notice to Gib Myers, Contract Specialist
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at 206-684-2024, PCSS, 8" Floor, 821 Second Avenue (M/S EXC-ES-0825),
Seattle, Washington 98104.

D. Negotiations

1.

At the completion of the selection process, the selected Proposer will enter into
contract negotiations with King County. Negotiation of a contract will be in
conformance with applicable federal, state and local laws, regulations and
procedures. The negotiated cost and pricing data, once agreed to by King County
and the Consultant, shall form the basis for a billing/payment provision.

At the beginning of negotiations the selected Proposer and County shall meet to
establish a Negotiation Schedule. Negotiations shall begin with the Scope of Work
(SOW) identified in the RFP and the Work Plan Level of Effort (LOE) submitted by
the selected Proposer. A Project Schedule shall accompany all revisions to the SOW
and LOE. The SOW, LOE and Project Schedule should be interrelated and identify
tasks and subtasks by the same numbers.

If the County and selected Proposer cannot come to terms on LOE and SOW after
three (3) revisions to the SOW and LOE, the County may discontinue negotiations
and go to the next highest ranked Proposer. Failure to reach agreement after three
(3) revisions demonstrates an inability to reach agreement within a reasonable
timeframe.

The selected Proposer shall only have two (2) primary negotiators, who shall remain
constant for the entire duration of the negotiation. Subconsultants or specialists shall
be allowed to participate in the negotiations in limited pre-scheduled circumstances
to discuss specific issues in their area of expertise, specific SOW, or to clarify the
basis for the LOE.

Negotiation of labor rates, overhead rates and fee shall not begin until after the
County has received and reviewed the Cost and Pricing Data.

E. Contract Terms and Conditions

1.

A copy of the County’s terms and conditions is available at
http://lwww.metrokc.gov/procurement/rfp_rfqg_itb/new_consu.aspx. By submitting a
proposal, the Consultant represents that it has carefully read the terms and
conditions and agrees to be bound by them.

F. Cost and Pricing Data

1.

EO00029E06

King County requires specific documentation of proposed cost and pricing data of the
selected Proposer and/or a proposed subconsultant. This documentation shall be
provided to:

Gib Myers, Contract Specialist

King County Finance & Business Operations Division
Procurement and Contract Services Section (M/S EXC-ES-0825)
8" Floor, Exchange Building

821 Second Avenue, Seattle, WA 98104

The selected consultant shall provide the following information within five (5)
business days after Notice of Selection has been received. Failure to provide such
information in a timely manner may result in a decision by the County to discontinue
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EO00029E06

negotiations with the selected Proposer and start negotiations with the next highest
ranked Proposer.

a. FEinancial Statements Including Balance Sheet And Income Statement. Only

the Prime Consultant should submit this information.

b. Direct Salaries. All Firms shall submit the following information:

(1) List of employees, in alphabetical order (last name first), with job
classification, rate of pay, and salary review date. The list shall be composed
using Excel and submitted electronically to Michael.Williams2@metrokc.gov.
The Excel spreadsheet shall use separate columns for each of the
aforementioned items in the same order as listed.

(2) Company payroll records for the current month, and for up to six months
ago if the rate has changed within that time period.

Overhead Rates. All Firms shall provide the following information:

(1) Provide current audited overhead schedule, audit report, and cost detail by
general ledger account.

(2) Provide current overhead schedule, audit report, and cost detail by general
ledger account from the following entities:

(a) Washington State Department of Transportation (WSDOT)
(b) Defense Contract Audit Agency (DCAA)
(c) Federal Acquisition Regulation (FAR) overhead rate etc.

(3) Provide your lowest negotiated overhead rate on a government agency
contract within the last twelve months, including the contract number and an
agency contact name and current telephone number.

(4) Provide a listing of all personnel who will perform work on this Project whose
salaries, in full or in part, are included in overhead for the current and
previous year. For each person identify his or her title, classification, position
in company and salary rate.

Billing Rates. Submit only for certain qualifying small firms.

(1) Small firms that do not have an accounting system that identifies direct and
indirect costs separately, generally use billing rates. Fully burdened billing
rates, which include labor, overhead costs and profit, are allowed on a case-
by-case basis for those firms that typically use this method for billing
purposes.

(2) If there is a question as to whether your firm qualifies to use Billing Rates,
please call Michael Williams, Cost Analyst, at 206-263-4624.

Other Direct Cost(s).

(1) Identify all Other Direct Cost(s) (ODC) for this project and the rationale used
as a basis for the costs.

(2) For each ODC, provide the unit price and/or rate with supporting rationale,
historical data and estimating methodology used to validate it.

(3) Failure to identify ODC results in a presumption that there are no ODC.
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f. Profit. County considers both Washington DOT and FAR guidelines in
establishing fair and reasonable profit. For all firms, specify the following:

(1) Proposed profit rate;
(2) Rationale and justification for the proposed profit rate.

g. Markup on Subconsultant Costs and ODC. In accordance with King County
policy CON 7-7-1,6.2.1 (G) Consultants shall not markup subconsultant costs
and ODC.

G. Consultant Disclosure

1.

King County Code 3.04.120 requires that firms or individuals entering into a contract
with the County with a value in excess of $2,500 must file a disclosure statement
with the Board of Ethics and the King County Executive. The selected Consultant
agrees to the conditions of King County Code 3.04.120 and shall submit a
Consultant Disclosure form prior to execution of the Contract. Please Note: This form
is required only from the Proposer selected as the Consultant. DO NOT return this
form with your Submittal.

IV. NON-DISCRIMINATION, EQUAL EMPLOYMENT OPPORTUNITY AND AFFIRMATIVE
ACTION AND ADA/504 COMPLIANCE

A. Nondiscrimination And Equal Employment Opportunity

1.

EO00029E06

Nondiscrimination in Employment and Provision of Services. During the performance
of the Agreement, neither the Consultant nor any party subcontracting under the
authority of the Agreement shall discriminate nor tolerate harassment on the basis of
race, color, sex, religion, nationality, creed, marital status, sexual orientation, age, or
the presence of any sensory, mental, or physical disability in the employment or
application for employment or in the administration or delivery of services or any
other benefits under the Agreement. King County Code Chapter 12.16 is
incorporated herein by reference, and such requirements shall apply to the
Agreement.

Nondiscrimination in Subcontracting Practices. During the solicitation, award and
term of the Agreement, the Consultant shall not create barriers to open and fair
opportunities to participate in County contracts or to obtain or compete for contracts
and subcontracts as sources of supplies, equipment, construction and services. In
considering offers from and doing business with subconsultants and suppliers, the
Consultant shall not discriminate against any person on the basis of race, color,
creed, religion, sex, age, nationality, marital status, sexual orientation or the
presence of any mental or physical disability in an otherwise qualified disabled
person.

Compliance with Laws and Regulations. The Consultant shall comply fully with all
applicable federal, state and local laws, ordinances, executive orders and regulations
that prohibit discrimination. These laws include, but are not limited to, RCW Chapter
49.60, Titles VI, VII of the Civil Rights Act of 1964, and the Restoration Act of 1987.
The Consultant shall further comply fully with any affirmative action requirements set
forth in any federal regulations, statutes or rules included or referenced in the
Agreement.

Small Business and Minority and Women Business Enterprises Opportunities. King
County encourages the Consultant to utilize small businesses, including Minority-
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owned and Women-owned Businesses Enterprises (“M/WBESs") in County contracts.
The County encourages the Consultant to use the following voluntary practices to
promote open competitive opportunities for small businesses, including M/WBEs:

a. Attending a pre-bid or pre-solicitation conference, if scheduled by the County, to
provide project information and to inform small businesses and other firms of
contracting and subcontracting opportunities.

b. Placing all qualified small businesses attempting to do business in King County,
including M/WBESs, on solicitation lists, and providing written notice of
subcontracting opportunities to those firms capable of performing the work,
including without limitation all businesses on any list provided by the County, in
sufficient time to allow such businesses to respond to the written solicitations.

c. Breaking down total requirements into smaller tasks or quantities, where
economically feasible, in order to permit maximum participation by small
businesses, including M/WBEs.

d. Establishing delivery schedules, where the requirements of the Agreement
permit, that encourage participation by small businesses, including M/WBEs.

e. Providing small businesses, including M/WBESs that express interest, with
adequate and timely information about plans, specifications, and requirements of
the Agreement.

f. Using the services of available community organizations, consulting groups, local
assistance offices, the County, and other organizations that provide assistance in
the recruitment and placement of small businesses, including M/WBEs.

g. The Washington State Office of Minority and Women's Business Enterprises
(OMWBE) can provide a list of certified M/WBEs. OMWBE may be reached at
360-753-9693.

Small Business and Minority and Women Business Enterprise Practices. Further,
the County encourages small businesses, including M/WBES, to participate in the
following practices to promote open competitive opportunities:

a. Attending a pre-bid or pre-solicitation conference, if scheduled by the County, to
receive project information and to inform prime bidders/proposers of contracting
and subcontracting capabilities.

b. Requesting placement on solicitation lists, and receipt of written notice of
subcontracting opportunities.

c. Utilizing the services of available community organizations, consulting groups,
local assistance offices, local publications including newspapers which advertise
contracting opportunities, the County, and other organizations that provide
assistance in the recruitment and placement of small businesses, including
M/WBEs.

Equal Employment Opportunity. The Consultant will implement and carry out the
obligations in its Affidavit and Certificate of Compliance regarding equal employment
opportunity, and all other requirements as set forth in the Affidavit and Certificate of
Compliance.

Unfair Employment Practices. King County Code Chapter 12.18 will be incorporated
by reference as if fully set forth and such requirements shall apply to the Agreement.
During the performance of the Agreement, neither the Consultant nor any party
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subcontracting under the authority of the Agreement shall engage in unfair
employment practices. It is an unfair employment practice for any:

a.

Employer or labor organization to discriminate against any person with respect to
referral, hiring, tenure, promotion, terms, conditions, wages or other privileges of
employment;

Employment agency or labor organization to discriminate against any person with
respect to membership rights and privileges, admission to or participation in any
guidance program, apprenticeship training program, or other occupational
training program;

Employer, employment agency, or labor organization to print, circulate, or cause
to be printed, published or circulated, any statement, advertisement, or
publication relating to employment or membership, or to use any form of
application therefore, which indicates any discrimination unless based upon a
bona fide occupation qualification;

Employment agency to discriminate against any person with respect to any
reference for employment or assignment to a particular job classification;

Employer, employment agency or a labor organization to retaliate against any
person because that person has opposed any practice forbidden by KCC
Chapter 12.18 or because that person has made a charge, testified or assisted in
any manner in any investigation, proceeding or hearing initiated under the
provisions of KCC Chapter 12.18;

Publisher, firm, corporation, organization or association printing, publishing or
circulating any newspaper, magazine or other written publication to print or cause
to be printed or circulated any advertisement with knowledge that the same is in
violation of KCC Chapter 12.18.030.C., or to segregate and separately designate
advertisements as applying only to men and women unless such discrimination is
reasonably necessary to the normal operation of the particular business,
enterprise or employment, or based upon a bona fide occupational qualification;
and/or

Employer to prohibit any person from speaking in a language other than English
in the workplace unless:

(1) The employer can show that requiring that employees speak English at
certain times is justified by business necessity, and

(2) The employer informs employees of the requirement and the consequences
of violating the rule.

Discrimination In Contracting. King County Code Chapter 12.17 is incorporated by

reference as if fully set forth herein and such requirements apply to this Agreement.
During the performance of this Agreement neither Consultant nor any party
subcontracting under the authority of this Agreement shall discriminate or engage in
unfair contracting practices prohibited by KCC 12.17.

Record-Keeping Requirements and Site Visits. The Consultant shall maintain, for at

least six (6) years after completion of all work under the Agreement, the following:

a.

Records of employment, employment advertisements, application forms, and
other pertinent data, records and information related to employment, applications
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for employment, or the administration or delivery of services or any other benefits
under the Agreement; and

Records, including written quotes, bids, estimates or proposals submitted to the
Consultant by all businesses seeking to participate on the Agreement, and any
other information necessary to document the actual use of and payments to
subconsultants and suppliers in the Agreement, including employment records or
records relating to the use of Disadvantaged Business Enterprises (DBES).

The County may at any time visit the site of the work and the Consultant’s office
to review the foregoing records. The Consultant shall provide every assistance
requested by the County during such visits. In all other respects, the Consultant
shall make the foregoing records available to the County for inspection and
copying upon request. If the Agreement involves federal funds, the Consultant
shall comply with all record keeping requirements set forth in any federal rules,
regulations or statutes included or referenced in the Agreement.

B. Required Submittals

1. The County will not execute any Agreement without receipt of the following forms:

a. Affidavit and Certificate of Compliance with King County Code 12.16. The

Consultant will implement and carry out the obligations contained in its Affidavit
and Certificate of Compliance regarding equal employment opportunity. Failure
to implement and carry out such obligations in good faith may be considered by
the County as a material breach of the Agreement and grounds for withholding
payment and/or termination of the Agreement and dismissal of the Consultant.

Personnel Inventory Report.

Statement of Compliance with King County Code 12.16. The Consultant shall
obtain this statement from any labor union or employee referral agency that
refers workers or employees or provides or supervises training programs from
which the Consultant obtains employees;

ADA/504 Disability Assurance of Compliance. The Consultant shall complete a
Disability Self-Evaluation Questionnaire for all programs and services offered by
the Consultant (including any services not subject to the Agreement) and shall
evaluate its services, programs and employment practices for compliance with
Section 504 and the ADA. The 504/ADA Self-Evaluation Questionnaire shall be
kept on file at the Consultant’s Office. The Consultant shall complete a 504/ADA
Disability Assurance of Compliance. If the Consultant has previously submitted
the Disability Assurance of Compliance form to the County, it is exempt from
filing the Disability Assurance form for two years from date of County receipt,
provided that the Consultant is in the same location. In this instance, the
Consultant will attach a copy of the original signed Assurance of Compliance
form affirming continued efforts to comply with Section 504 and the ADA.

2. The Consultant shall be responsible for ensuring that their subconsultants and

EO00029E06

suppliers comply with the applicable requirements of the Agreement. Any violation of
the applicable requirements of the Agreement by a subconsultant will be deemed a
violation by the Consultant and will subject the Consultant to sanctions and penalties
allowed under the Agreement, federal and local law.

Assistance with the requirements of this Section and copies of Chapters 12.16 and
12.18 are available by contacting King County Business Development and Contract
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Compliance at the address below. Please include the contract number in all
correspondence.

King County Business Relations and Economic Development
Business Development and Contract Compliance Section
Bank of America Tower, M.S. BOA-EX-2000

701 5" AVE STE 2000

Seattle WA 98104

Phone: 206-205-0700, TTY Relay 711

Fax: 206-205-0719

C. Required Submittals During Work

1. The Consultant shall update the submittals listed below for itself and submit them to
King County Business Development and Contract Compliance at the address above.

Upon completion of all work and as a condition precedent to final payment, the
Consultant shall submit to the Business Development and Contract Compliance
Section a final Affidavit of Amounts Paid identifying amounts actually paid, and any
amounts owed, to each subconsulting firm and/or supplier for performance under the
Agreement. Failure to submit such affidavits may result in withholding of payments or
the final payment. King County will provide affidavit forms.

D. Voluntary Small Economically Disadvantaged Business Participation Goal and
Contracting Opportunities Program

1. Contracting Opportunities Program. The King County Contracting Opportunities
Program is a public contracting assistance program intended to maximize the
participation of Small Economically Disadvantaged Businesses (SEDBSs) through the
use of voluntary participation goals and awarding of proposal evaluation points as an
incentive factor in the award of King County contracts for Architectural and
Engineering (A&E) and Professional services.

2. Definitions.

a.

b.

A “Small Economically Disadvantaged Business” (SEDB) means that a business
and the person or persons who own and control it are in a financial condition that
puts the business at a substantial disadvantage in attempting to compete for
public contracts. The relevant financial conditions for eligibility under the
Program are a dollar ceiling for standard business classifications set at fifty
percent (50%) of the Federal Small Business Administration (SBA) and an
Owners' Personal Net Worth of less than $750,000.

A "Certified Firm” is a business that has applied for participation in King County's
Contracting Opportunities Program, and has been certified as an SEDB by the
King County Business Development and Contract Compliance (BDCC) office.
Contact the BDCC Office at (206) 205-0700 for information on how to become a
certified firm, or to obtain a list of Certified Firms.

3. Voluntary SEDB Participation Goal
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a.

It is King County’s policy that small economically disadvantaged businesses shall
have the maximum practicable opportunity to participate in the performance of
contracts for professional services to King County. The following percentage is
the voluntary SEDB goal established for this Contract: SEDB: 15%
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b. King County may adjust the SEDB patrticipation goal for this Contract to reflect
the minimum level of SEDB participation under the following conditions:

(1) After issuing the Notice of Selection, and before contract award, King County
determines to modify or delete a scope of work for which the Consultant has
identified an SEDB to perform in its proposal.

(2) Subsequent amendments to this Contract expand the scope of work
projected for SEDBS, or create new opportunities for other SEDBs to
participate.

(3) During the term of the Contract, the Consultant determines that it is unable to
comply with the SEDB goal. In that event, the Consultant shall make a written
request to King County to reduce or modify the goal. The request shall
describe the Consultant’s efforts and inability to obtain SEDBs and must
clearly demonstrate that SEDBs were unavailable to meet the SEDB goal.
The County will evaluate the request and, if appropriate, direct the
preparation of an amendment to reduce or modify the SEDB goal.

4. Determination of SEDB Eligibility. King County will count only the participation of
Certified Firms towards the voluntary SEDB goal established for this contract. The
County will count the proposer’s identified participation as follows:

a. For evaluation purposes, King County will count only the participation of SEDBs
that are certified by King County before the date and time of proposal submittal.

b. SEDB patrticipation shall be counted only for SEDBs performing a commercially
useful function according to custom and practice in the industry. A commercially
useful function is defined as a specific scope of work the SEDB has the
management and technical expertise to perform using its own workforce and
resources. An SEDB may further subcontract a portion of the work, provided that
the majority of work (at least 51% of the subcontract amount) is actually being
performed by the SEDB that has the contract.

E. Sanctions for Violations

1. Any violation of the mandatory requirements of the non-discrimination, equal
employment, affirmative action and ADA/504 provisions shall be a material breach of
contract for which the Consultant may be subject to damages, withholding of
payment, and any other sanctions provided for by contract and by applicable law.

V. INSURANCE REQUIREMENTS

A. Prior to execution of the Agreement, the Consultant shall file with King County
certificates of insurance and endorsements from their insurer(s) certifying to the
coverage of all insurance required herein. All evidences of insurance must be certified
by a properly authorized officer, agent, general agent or qualified representative of the
insurer(s); shall certify the name of the insured, the type and amount of insurance, the
location and operations to which the insurance applies, and the expiration date; and
shall provide that King County receives notice at least thirty (30) calendar days prior to
the effective date of any policy limit or cancellation of required coverages. The
Consultant shall notify the County at least thirty (30) calendar days prior to the effective
date of any cancellation or reduction in coverage in the policy. During the entire
Contract period the Consultant shall maintain insurance coverage at least as broad as
the limits and coverage outlined in this Agreement. The Consultant shall, upon demand
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of King County, make available to King County at Consultant’s local office in King
County all such policies of insurance and the receipts of payment of premiums thereon.
Failure to provide such policies of insurance within a time acceptable to King County
shall entitle King County to suspend or terminate the Consultant’s work hereunder.
Suspension or termination of this Agreement shall not relieve the Consultant from its
insurance obligation hereunder.

B. The Consultant shall obtain and maintain at a minimum the limits of insurance set forth
below. By requiring such minimum insurance, King County shall not be deemed or
construed to have assessed the risks that may be applicable to the Consultant under this
Agreement. The Consultant shall assess its own risks and, if it deems appropriate
and/or prudent, maintain greater limits and/or broader coverage.

C. Each insurance policy shall be written on an “occurrence” form; excepting that insurance
for professional liability, errors and omissions, when required, is acceptable on a “claims
made” form.

D. If coverage is approved and purchased on a “claims made” basis, the Consultant shall
continue coverage either through (1) policy renewals for not less than three years from
the date of completion of the work which is the subject of this Agreement or (2) the
purchase of an extended discovery period for not less than three years from the date of
completion of the work which is the subject of this Agreement, if such extended
coverage is available.

E. If in order to meet the insurance requirements the Consultant must rely on insurance
provided by one or more subconsultants, then such subconsultant(s) shall be required to
meet all of the requirements herein applicable to the insurance they are providing, and
shall include County and Consultant as additional insureds on all liability policies except
Professional Liability/Errors & Omissions and Workers Compensation. The County will
not make any payments on work performed by subconsultants until all insurance
documentation from such subconsultants has been received and accepted by the
County.

F. Provided the affected insurance policies permit the following waiver without voiding
coverage, Consultant and County waive all rights against each other to subrogation for
damages covered by property insurance.

G. The Consultant shall maintain limits no less than the following:

1. General Liability. $1,000,000 combined single limit per occurrence for bodily injury,
personal injury and property damage, and for those policies with aggregate limits, a
$2,000,000 aggregate limit. Coverage shall be at least as broad as Insurance
Services Office form number (CG 00 01) covering COMMERCIAL GENERAL
LIABILITY.

2. Professional Liability Errors and Omissions. $1,000,000 per claim and in the
aggregate.

3. Automobile Liability. $1,000,000 combined single limit per accident for bodily
injury and property damage. Coverage shall be at least as broad as Insurance
Services Office form number (CA 00 01) covering BUSINESS AUTO COVERAGE,
symbol 1 “any auto”; or the combination of symbols 2, 8, and 9. If the work involves
the transport of pollutants (as defined by the standard auto policy exclusion of
pollution) the auto policy shall be endorsed to include endorsement CA 9948 (or its
equivalent), MCS 90, or auto pollution coverage.
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4. Workers’ Compensation. Statutory requirements of the State of residency.
Coverage shall be at least as broad as Workers’ Compensation coverage required
by the Industrial Insurance Act of the State of Washington, as well as any similar
coverage required for this work by applicable Federal or “other States” State Law.

5. Employer’s Liability or “Stop Gap”. Coverage shall be at least as broad as the
protection provided by the Workers Compensation policy Part 2 (Employers Liability)
or, in states with monopolistic state funds, the protection provided by the “Stop Gap”
endorsement to the general liability policy.

H. Any deductibles or self-insured retentions must be declared to, and approved by, the
County. The deductible and/or self-insured retention of the policies shall not limit or
apply to the Consultant’s liability to the County and shall be the sole responsibility of the
Consultant.

I.  The insurance policies required shall contain, or be endorsed to contain, the following
provisions:

1. Liability Policies except Professional Liability & Errors and Omissions and
Workers Compensation:

a. The County, its officers, officials, employees and agents are to be covered as
additional insureds as respects liability arising out of activities performed by or on
behalf of the Consultant in connection with this Agreement.

b. To the extent of the Consultant’s negligence, the Consultant’s insurance
coverage shall be primary insurance as respects the County, its officers, officials,
employees and agents. Any insurance and/or self-insurance maintained by the
County, its officers, officials, employees or agents shall not contribute with the
Consultant’s insurance or benefit the Consultant in any way.

c. The Consultant’s insurance shall apply separately to each insured against whom
a claim is made and/or lawsuit is brought, except with respect to the limits of the
insurer’s liability.

d. The Consultant’'s Protection and Indemnity (to include Jones Act) policy shall
waive rights of subrogation against the County.

J. Unless otherwise approved by the County, Insurance is to be placed with insurers with a
Best's rating of no less than A:VIII, or, if not rated with Best’s, with minimum surpluses
the equivalent of Best’s surplus size VIII.

K. Professional Liability, Errors and Omissions insurance may be placed with insurers with
a Best's rating of B+:VIl. Any exception must be approved in writing by the County.

L. If at any time any of the foregoing policies fails to meet the minimum standards above,
the Consultant shall, upon notice to that effect from the County, promptly obtain a new
policy, and shall submit the same to the County, with the appropriate certificates and
endorsements, for approval.

VI. EVALUATION AND SELECTION CRITERIA

A. All Submittals will be evaluated by a Consultant Selection Panel (“Panel”), which will be
responsible for ranking of the Proposers. The criteria outlined below will be used in
evaluating the Submittals and determining the most qualified Proposer. A total of 100
points (excluding a potential interview) has been assigned to the Evaluation Criteria;
maximum points follow each criterion listed. The points indicate the relative weight or
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importance given to each criterion. Evaluators will use the points to score each proposal.
Each evaluator will put the scores in rank order, with the highest scored proposer 1%, the
second-highest scored proposer 2™, etc. This ranking will then be totaled. From the

ranking, the County intends to select the most qualified Proposer and begin negotiations.

B. The County may determine that the ranking is close and an interview with the top ranked
firms is necessary. Interviews will have a maximum of 50 points. The number of
Proposers to participate in interviews, if any, will be determined by the County based on
the recommendation of the evaluation. The County may choose to use different criteria
for the interview, in which case the finalists will be so notified in writing. The interview
process may not include a Consultant presentation and the Consultants will not be given
guestions to prepare for in advance of the interview. At County’s option, interviews may
be held if Consultant teams are closely ranked.

VII.DOCUMENTATION

A. The prime Proposer shall submit one (1) original unbound Submittal and four (4)
bound copies of the Submittal. The Submittal should be provided in a box or envelope
and the RFP Title and RFP Number shall be clearly printed on the outside of the box or
envelope.

B. Submittal Format Requirements. The Submittal shall comply with the following format
requirements:

1. The original and copies of the Submittal shall be indexed with tabs for each section.
2. Submittal shall be limited to a maximum of nine (9) pages, including:
Index;

Letter of Interest;

a
b
c. Statement of Qualification Certification;
d. Project Examples;
e. the Proposal;
f. Attachment 3, Work Plan/LOE & Project Schedule;
g. Attachment 4, Key Personnel Table;
h. All charts, tables, graphics, attachments, and pictures.
3. The only documentation not included in the page count is as follows:
a. Resumes.

4. Submittals that exceed the page limit shall be rejected. However, in limited
circumstances the County may waive minor informalities or irregularities provided
that the County determines there is no competitive advantage gained as a result of
such action. If rejecting proposals that exceed the page count results in only two (2)
or fewer conforming proposals, the County at its sole discretion will remove pages to
bring the non-conforming proposals within the page count limit.

5. Resumes shall not exceed a maximum of two (2) pages. Resumes that exceed the
page limit will be removed, in total, from the Submittal and shall not be reviewed or
considered during the evaluation.
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6.

A “page” shall be defined as one single-sided piece of paper that has words, charts,
tables, pictures, or graphics.

Tabs that are used to subdivide and organize the Submittal shall not be considered a
page provided the tab has no substantive text or diagrams in the body of the page
and text is limited to the tab portion.

Submittal shall be prepared on 8 1/2” by 11" paper except Attachment 3 - Work
Plan/LOE and Project Schedule, which may be on 11" x 17” paper.

C. The Submittal shall consist of the following parts:

1.

2.

3.

Letter of Interest. The Letter of Interest shall contain the following information:
a. RFP Title and Number;

b. Proposer's name, mailing address, contact person, telephone and fax numbers;
and

c. Complete list of proposed subconsultants, if any, with their address, contact
person and telephone and fax numbers.

Statement of Qualifications Certification. An authorized representative of the
Proposer shall sign the Certification found in Attachment 2. Special Note: The
County has different certifications depending on the requirements of the
procurement. Please be certain to use the Certification attached to this RFP.

Attachment 5 Non-Discrimination and Other Forms. If there are forms identified
in Attachment 5, complete and return those forms with the Submittal.

Proposal. The Proposal shall address the evaluation criteria and submittal
information identified in Section VIII. Evaluation Criteria and Submittal Information.
The Proposal shall be presented in a clear, comprehensive and concise manner and
shall be submitted in a complete package on behalf of the proposed team by the
prime Proposer.

VIll.  EVALUATION CRITERIA AND SUBMITTAL INFORMATION

A. Specialized Experience and Technical Competence — 25 Points

1.

2.
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The County will evaluate the experience, technical competence and qualifications of
the Key Personnel listed positions in Attachment 4, their project specific roles and
responsibilities, and overall organization of the Project Team. Emphasis will be
placed on experience and expertise in performing work of similar scope and
complexity, which shall be defined as:

a. Design of landfill cell final cover systems in accordance with WAC 173-351;
b. Design of landfill cell final cover systems in accordance with Subtitle D;

c. Development and modification of Refuse Area Plans of Operation;
d

Landfill Gas (LFG), leachate and stormwater infrastructure modifications to
incorporate with a landfill cell final cover system.

Preferred Experience levels are as follows:

a. Project Manager. The level of experience of the proposed Project Manager shall
be evaluated to determine their expertise and experience in managing numerous
projects. Preference shall be given to a proposed Project Manager that has
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experience as the Project Manager on design contracts with estimated
construction costs of at least 4 million dollars. The projects must demonstrate
that the proposed Project Manager was responsible for managing the design
services contract, and being the primary point of contact and communication
between the Consultant’s team and Owner. Preference shall also be given to a
proposed Project Manager who has experience with all four types of projects
listed in 1.a. thru 1.d above.

Lead Project Engineer -The Lead Project Engineer shall be licensed Engineer in
the State of Washington. The Lead Project Engineer shall have five (5) years
demonstrated landfill permitting experience with WAC 173-351 closures.

Lead Hydrogeologist - The lead Hydrogeologist shall be licensed in the State of
Washington as a Geologist and/or Hydrogeologist. The level of experience of the
Lead Hydrogeologist should include at least five (5) years experience in the
following areas in a landfill setting, designing, conducting and documentation of
hydrogeologic investigations. The Lead Hydrogeologist shall have demonstrated
experience coordinating with regulatory agencies.

Lead LFG Engineer - The Lead LFG Engineer shall have five (5) years
experience in the design and analysis of landfill gas extraction, collection and
transmission systems.

Lead Geotechnical Engineer - The Lead Geotechnical Engineer shall have at
least five years experience landfill closure geotechnical evaluations including
slope stability analysis, and geotechnical design using geomembranes and
geotextiles in a landfill setting.

Lead Environmental Engineer - The Lead Environmental Engineer shall be a
licensed Engineer and have at least five (5) years experience with storm water,
wastewater, and leachate management at municipal landfills including hydrologic
design, water treatment, hydrologic modeling, hydraulics, and erosion control.

Lead Landfill Operations Plan Developer — The Lead Landfill Operations Plan
Developer shall have at least five (5) years experience in the development of
filling plans and related reports for municipal landfill operations.

3. Submittal Information
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a. Resumes. Provide resumes for all Key Personnel, in alphabetical order by the

last name. Resumes shall, at a minimum, include the following information:
(1) Name of Person & title;

(2) Firm name & number of years employed by Firm;

(3) Number of years of experience in profession;

(4) Education (college degree & year);

(5) Professional registrations and licenses (type/state/year);

(6) Description of projects demonstrating how the proposed Key Personnel
meets the minimum experience requirements;

(7) Indicate whether the projects demonstrate the team member’s experience in
the areas listed above in subsection VIII.A.1, a through d; and
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(8) Name of the project(s) and completion date, the owner's name and telephone
number, the name and telephone number of the owner's project manager or
other person who can verify the experience of the proposed Key Personnel
for their roles and responsibilities on those identified projects. The Proposer
is responsible for ensuring that the contact information is correct.

(9) Describe in a short narrative highlights of the project team members’ relevant
experience and technical competence in the areas listed above in subsection
VIIILA.1, a through d.

b. Attachment 4 - Key Personnel Table. Complete Attachment 4 identifying
individual's name, proposed role and responsibility and estimated hours to
perform those services for each Phase. Positions and names maybe added to
the Key Personnel Table as the Proposer determines to be appropriate.

B. Work Plan/Level of Effort (LOE) & Project Schedule — 40 points

1. The County will evaluate the proposed Work Plan/Level of Effort (LOE) and Project
Schedule to determine the Proposer’s understanding of the scope of work, allocation
of skilled personnel to specified tasks, appropriate utilization of subconsultants and
Small Economically Disadvantaged Businesses (SEDB), and overall project
approach.

a. The Work Plan/LOE is an opportunity for the Proposer to demonstrate their
understanding of scope and to propose ideas for the Project. Be certain to
identify any proposed changes to the scope by adding or subtracting tasks.

b. The Work Plan/LOE is also an opportunity to demonstrate appropriate division of
work to promote participation of SEDB firms in this Project. Be certain to consider
balancing the division of work between an appropriate number of individuals and
firms.

2. Submittal Information

a. Work Plan/LOE. Based on the Scope of work established in the RFP, submit a
Work Plan/LOE by discipline for each task and subtask identified on Attachment
3.

(1) The Work Plan/LOE shall be in the same format as the Work Plan/LOE
shown in Attachment 3. Proposers must use the electronic version of the
Work Plan/LOE to generate the hardcopy. The electronic file link is located
on the County’s website immediately below the RFP document file link. If you
are not able to download the electronic version please contact Gib Myers,
Contract Specialist at (206) 684-2024, TTY Relay: 711. NOTE: Use only the
Input Worksheet in the Work Plan/LOE. Other worksheets in the electronic
Work Plan/LOE workbook provided with this RFP, including those for ODCs
and wage escalation, are not required for the purposes of this RFP and have
been hidden. Do not attempt to unhide and use them at this time. These
worksheets will be used during the negotiation phase.

(2) Add or subtract tasks or subtasks to/from the Work Plan/LOE in accordance
with your understanding of the scope of work for this project, and as
necessary to demonstrate your ideas for an approach to the project you
believe would be helpful to it. Use the separate narrative requested below to
explain your additions or subtractions, if any. Do not add narrative to the
Work Plan/LOE spreadsheet.
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(3) Discuss in a narrative any elements of the Work Plan/LOE and Project
Schedule that may require clarification or emphasis, including any proposed
changes to the scope.

(4) Be certain to identify the names of the personnel associated with each
discipline.

Project Schedule. Submit a proposed Project Schedule at the task level

consistent with the RFP Scope of Work and the Proposer’'s Work Plan/LOE.

(1) The proposed Project Schedule should identify task durations, predecessors,
constraints, linkages, deliverables, County review, review by others,
milestones, completion dates, and other critical dates.

(2) The Project Schedule shall be on a one (1) page table on 11" x 17" paper. An
example Project Schedule can be found in Attachment 3 of this RFP.

C. Record of Past Performance & Project Examples — 25 Points

1. The County will evaluate the Project team’s record of performance on contracts with
government agencies or public bodies, and with private industry, including such
factors as control of costs, quality of work, ability to meet schedules, cooperation,
responsiveness, and other managerial considerations.

2. The County will evaluate the Project Examples to evaluate the Proposer’s
experience with similar projects and the amount of involvement the Key Personnel
had with the Project Examples. The Project Examples should demonstrate the Key
Personnel’'s experience with following characteristics:

a.

b
C.
d

Design of landfill cell final cover systems in accordance with WAC 173-351;
Design of landfill cell final cover systems in accordance with Subtitle D;
Development and modification of Refuse Area Plans of Operation;

Landfill Gas, leachate and stormwater infrastructure modifications to incorporate
with a landfill cell final cover system.

3. Submittal Information:

a.
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A brief narrative description of the team’s record of performance on past projects.
Discuss such factors as control of costs, quality of work, ability to meet
schedules, cooperation, responsiveness and other managerial considerations.

Project Examples. Submit a maximum of five (5) project examples. Construction
must be completed on all project examples and the facilities should be in full
operation.

(1) For each Project Example, identify the Personnel included in Attachment 3
“Work Plan/LOE” and/or Attachment 4 “Key Personnel”.

(2) For each Project Example, identify the Project name and location and list the
characteristics of the project example that are also characteristic of the work
proposed for this contract, the owner's name and telephone number, the
name and telephone number of the owner's project manager or other person
who can verify the project characteristics of the submitted project example.
The Proposer is responsible for ensuring that the contact information is
correct.
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(3) For each Project Example, identify the initial contract price, the final (inclusive
of all contract modifications) contract price, the initial date scheduled for
100% design completion, the actual 100% design completion.

(4) For each Project Example, specify the Proposer’s role as a Prime Consultant,
Subconsultant, or Other. Provide the names and titles of the firms’ personnel
on the project with a description of their project responsibility. Place an
asterisk (*) by the name of each person who will be assigned to this project.

D. Utilization of SEDB Firms — 10 points
1. The County will evaluate:

a. The percentage of participation of SEDB firms. The percentage of participation
will be evaluated on a sliding scale. Proposers that meet the 15% SEDB goal will
be eligible to receive the maximum point allocation for this sub-criterion.

b. The Proposer’s plan to mentor an SEDB in each of the major work elements
identified in the Scope of Work, including engineering design and technical
services.

2. Submittal Information:

a. Show the percentage of participation of SEDB firms for this contract. Include the
firm’s name and work discipline to be performed on this Project.

b. Discuss the Proposer’'s mentoring plan. For example, identify the major work
elements in which the SEDB will be mentored and explain the activities/process
the Proposer will implement to ensure that the SEDB is fully engaged in all
phases of the project.

E. Interviews — 50 Points possible

1. The County may or may not conduct interviews. If the County determines that
interviews are necessary, the County will conduct interviews with the short listed
Proposers (finalists).

2. Proposers will be notified in writing of the request and provided the date, place, and
time of the interview. The interview process may not include a Consultant
presentation and the Consultants will not be given questions to prepare for in
advance of the interview. The County may choose to use different criteria for the
interview, in which case the Finalists will be so notified in writing.

3. Failure to participate in the interview process shall result in a Proposer’s
disqualification from further consideration.

*kkk Kk k k%
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ATTACHMENT 1 - SCOPE OF WORK
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ATTACHMENT 1 — SCOPE OF WORK
CEDAR HILLS REGIONAL LANDFILL AREA 6 CLOSURE DESIGN

AREA 6 CLOSURE DESIGN

The intent of this contract is to provide all necessary design services for the staged
closure of Area 6. Refuse Area 6 will be closed in stages by installing final cover in a
series of construction contracts. For the purpose of this scope of work, this type of
multiple year refuse area closure shall be referred to as a staged closure. Refuse Area 6
will be constructed in stages each construction season starting during the summer of
2007 and finishing in the summer after the completion of the next to the last lift in Area 6.
The number of stages necessary will depend on many factors, including annual tonnage,
filling sequence, and operation plan lift configuration.

This contract will be negotiated and executed in phases coinciding with the start and
finish of each stage of closure. Phase 1 will include Stage 1 Closure. Stage 1 Closure
will not occur during the construction of the Area 7 Development project in 2008. Stage
2 Closure (depending on the filling rate of Area 6) could occur in 2008. This Scope of
Work is intended to include possible tasks for all stages of final cover and therefore
includes tasks for coordination with the Area 7 Development project Consultant. The
contract for the Area 7 Development consultant services has been awarded to and
executed with HDR Engineering, Inc. (formerly known as Henningson, Durham, and
Richardson, Inc.). Therefore the Proposer can assume that the Area 7 Consultant will
be available for coordination during Stage 1 Closure.

There shall be a standard review process for all submittals. This review process shall be
as described in the following unless stated otherwise by the King County Project
Representative (KCPR).

General Submittal Guidelines

A standard review process shall be followed for all submittals. Consultant shall submit
three copies of draft documents of all deliverables identified for review by King County
Solid Waste Division (KCSWD). Upon completion of KCSWD's review, Consultant shall
discuss the comments and required revisions to the final deliverable by telephone with
the KCPR unless otherwise indicated in this scope. Upon completion of deliverable
revisions, Consultant shall submit a checked draft to the KCPR for verification and final
deliverable comment. Upon receipt and incorporation of the KCSWD'’s final comments,
Consultant will issue six copies of deliverable as final. Additional or fewer copies of the
final deliverable shall be provided as requested by the KCPR.

ALL FINAL CONTRACT DELIVERABLES SHALL BE PROVIDED IN ELECTRONIC
FILE FORMAT AS WELL AS A PRINTED HARD COPY.

DRAWINGS: AutoCAD (version to match current KCSWD)
TEXT: MS Word XP

SPREADSHEETS: MS Excel XP

DATABASE: MS Access XP, or SQL Server
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TASK 100 PROJECT MANAGEMENT

Objectives: To manage the work performed to achieve the overall project schedule and
budget limitations and to coordinate work efforts among the project team, the Solid
Waste Division, Regulatory Agencies & consultants working on other aspects of the
project.

1. Provide for all administrative, contractual, and financial components of the work;
and

2. Facilitate interaction of all parties, including Consultant’s Project Manager with

the KCPR.

Provide management and supervision of subconsultants;

Provide management and oversight of progress and budgets;

Provide monthly progress reports;

Conduct weekly Design Coordination meetings (Task 100.4);

Participate in monthly Progress Meetings with the KCPR (Task 100.4);

Arrange and participate in periodic coordination meetings with Area 7 Consultant,

Construction Management Consultant, and the KCPR;

Provide communication of all ongoing liaison with Area 7 Consultant and/or

Construction Management Consultant to the KCPR;

10. Ensure conformance of all Subconsultants with the Project Management Plan,
schedules, budgets, and deliverables; and

11. Develop and maintain (with periodic updates as required) a detailed Project
Schedule and budget tracking system for the work.

©ONO O~ W
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The designated Consultant Project Manager shall oversee the Project Management of
the Consultant Project Team. The lines of communication shall be through the
Consultant Project Manager, and in his/her absence, his/her designee. Project
management shall be required for the duration of the contract. For the purposes of
estimating, the contract period should be assumed to start in 2006 and end in 2010.

Task 100.1 Project Management Plan

In accordance with KCSWD’s policy and procedures and Project Management Manual,
the Consultant shall develop a Project Management Plan for distribution to all personnel
involved with the project. The Project Management Plan, intended to guide the
execution of the project, includes but is not limited to the following elements:

Addresses the Project Manager’s role, responsibilities, and communications plan.
Identifies the project and team goals and objectives.

Includes project team members, their levels of responsibility, and authority.
Identifies work tasks and the standards to which the work will be performed.
Includes standard routing lists for all project correspondence and deliverables.
Includes staffing directory and identifies individual responsibilities.

Summary of project scope, budget, and schedule.

The team meeting schedule and/or plan.

. Risk assessment.

10. Organization of the project.

11. Quality assurance (QA) and quality control (QC) procedures and policies.

12. Includes specific procedures for the following:

i Internal and external communications;

CoNorONE
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ii.  Work product reviews;

iii.  Progress reports;

iv. Invoicing; and

v.  Other elements identified by KCSWD.

As priorities or work assignments change, the Project Management Plan will be
amended and distributed by the Consultant on a timely basis, to ensure that all
personnel are fully cognizant of all current requirements of the project. The Project
Management Plan shall be reviewed and approved by KCSWD.

Task 100.2 Project Schedule

Prepare a detailed schedule of project activities. Plan and provide adequate resources
to assure schedule requirements are met. Schedule requirements shall incorporate both
internal and external milestones. Note: Project schedule shall be prepared using
Microsoft® Project 2000 or equal project software and is assumed to consist of 50
activities or less.

The Consultant shall prepare and maintain throughout this project a schedule, in PERT
Chart format. The Schedule shall be updated monthly. The Consultant shall monitor the
budget in order to track expenditures and to monitor costs against budgets and
anticipated expenditure rates. This shall include preparation of Excel spreadsheets to
track expenditures for each subconsultant and the entire project.

Task 100.3 Budget Control and Monthly Progress Reports

Consultant shall provide contract administration in order to ensure that all cost
documentation procedures are completed in accordance with the contract and KCSWD
policies. This shall include management and oversight of all Consultant personnel. The
commitment and allocation of personnel required for completion of this work shall be
ensured throughout the performance of the work. In addition, Consultant Project
Manager shall track progress and budget status for Consultant personnel on a weekly
basis.

Consultant Project Manager shall communicate on a real-time basis with the KCPR with
verbal communications on a daily basis when required, and ad hoc communications, as
required, to document discussions and decisions.

Cost Control/Progress Reporting - Manage the subconsultants and the contract budget.
Prepare monthly project status reports that compare work accomplished with schedule
activities and compare expenditures with task budgets. Documentation shall include
details of expenditures on each task and shall show the hours worked by project
personnel and other direct expenses related to the task. The Consultant shall prepare
monthly Progress Reports in accordance with the prescribed Solid Waste Division’s
format requirements. The progress report shall describe the status of work completed,
schedule status, budget status, and estimates of the completion percentage of each
task.
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Task 100.4 Project Progress and Design Team Coordination Meetings

Progress Meetings

Key members of the Consultant’s project team shall meet with Solid Waste Division staff
and other consultants monthly to review progress and address project issues. The
project manager and additional staff from the project team as appropriate for the items to
be addressed at the coordination meetings, shall attend each meeting. Consultant shall
prepare and distribute a summary of the meeting discussion and results to all
participants. The meetings are assumed to require 4 hours for each participant including
travel time plus two additional hours for one person for meeting minute preparation. The
following number of meetings shall be included in the LOE for each team member: 16.

The Consultant shall coordinate general and overall design concepts through meetings
defined above. For those tasks that require detailed discussions not appropriate for the
meeting forum, the Consultant shall confer and coordinate design details with the KCPR
and King County Solid Waste Division (KCSWD) Operations staff.

The Consultant shall provide coordination of specific elements where interactions and
interdependencies between existing and proposed facilities are known to occur and
where KCSWD Operations may be affected. Facilities associated with Area 6 Closure
that require coordination with existing facilities include roadway configuration, traffic
control and routing requirements, surface water and leachate management features, and
landfill gas facilities.

Specific, known items that require communication and coordination with KCSWD
Operations staff are listed below and a budget has been estimated accordingly,
considering a 16 month design period; however, due to unknown coordination issues,
the effort expended for this task shall be limited to the LOE allocated. Should unforeseen
issues mandate additional coordination activities, additional budget may be requested
and negotiated between the Consultant and the KCPR.

1. Area5 and Area 6 modifications.
2. Operations review and coordination for roads, stockpiling, site planning.

3. Operations review and coordination for various facilities, including; storm water,
contaminated storm water (CSW), leachate, Soil use, landfill gas.

4. Site visit to review facilities operations, performance, and maintenance
requirements for existing facilities ; meet with operations staff.

5. Site visit to review, document and verify (where possible) existing facilities that
may require revision or demolition.

Design Coordination Meetings

Consultant shall hold weekly in-house design coordination meetings to track progress
and budgets on task-specific elements of the work. These meetings shall address
budgets and deliverables for each area of work and shall be used to ensure that
resources and personnel are applied to complete individual assignments and the overall
project. It is estimated that there will be 16 weekly meetings, each one hour in duration.
Of these 16 meetings, 8 shall be with King County Solid Waste Division and 2 members
of the prime consultant's Project Team Members. Meetings may be focused on
components of the work that are critical to ongoing deliverables and which precede other
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activities on the critical path. A maximum of four (4) additional, ad hoc meetings may be
held to deal with issues and concerns that develop as the work progresses.

Task 100.5 Coordination with Regulatory Agencies

This effort includes attendance at scheduled Design Meetings with regulatory agencies.
Consultant shall not directly contact regulatory Agency staff without explicit approval by
the KCPR. It is anticipated that a maximum of 4 meetings will be held with regulatory
staff during the preliminary design effort. The Consultant shall prepare monthly
summaries of design issues, if any, to be presented to the Seattle King County
Department of Public Health (SKCDPH). The Consultant shall present these issues at
monthly meetings described in Task 100.4. The Consultant shall keep up to date the
design schedule for presentation at these meetings.

Task 100.6 Construction Contract Document Production and Coordination
Meetings

Ongoing liaison with Area 7 Consultant and the Construction Management Consultant
shall be maintained through the Consultant Project Manager. All correspondence,
interaction, communications, and transfer of data and findings shall be conducted
through the Consultant Project Manager, with written summaries provided for the KCPR.

Specific activities include the following.

1. Preparation of detailed Engineer’s Estimate of Construction Cost.

2. Coordination Meetings. Consultant shall arrange, host and document 4 meetings,
with a maximum of 2 prime consultants and 2 sub-consultant team participants,
for the purpose of coordinating design packages. The meetings will be 2 hours.

3. Deliverable Documentation. Consultant shall document and coordinate
combined deliverables resulting from monthly progress meetings with the KCPR
and design review meetings with the KCPR, KCSWD staff and Construction
Management Consultant during the design phase.

4. Submittal Coordination. Consultant shall coordinate preparation, production and
delivery of combined submittals to the KCPR.

5. Generic Drawings. Consultant shall coordinate and share responsibility with
Area 7 Consultant for preparation of generic Drawings during one construction
season.

6. Construction Quality Assurance Plan. Consultant shall coordinate production of
a consolidated Construction Quality Assurance Plan with Area 7 Consultant
when there is construction for Area 6 and Area 7 scheduled during one
construction season.

7. Design interface with Area 7. Consultant shall meet with and discuss various
design issues incorporating all aspects of the design including leachate
management, LFG collection and conveyance, surface water management and
materials balances. A senior and staff engineer attending a maximum of two
meetings, each a full day’s duration, to discuss specification format, modification,
coordination and consistency, plus associated organization, preparation, meeting
notes, etc.;

Revision of all Division 1 Specifications;

Preparation of a consolidated specification section for Measurement and

Payment Procedures;

© ®
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10. Review, coordination and modification of specification sections for
Geomembrane, Geosynthetic Clay Liners, Earthwork, Erosion and Sedimentation
Control, Surface Water Drainage, and Landfill Gas Collection System.

The Consultant shall provide coordination of specific elements where interactions and
interdependencies between facilities are known to occur. Facilities associated with the
Area 7 development shall require coordination with Area 5 and 6 facilities, including
cover systems, surface water management features, and landfill gas facilities. The
Consultant shall confer with and coordinate construction related design features with the
construction management consultants.

The Consultant shall coordinate general and overall design concepts through meetings
defined in other tasks. For those tasks that require detailed discussions not appropriate
for the meeting forum, the Consultant shall coordinate design criteria and details through
communication and document sharing with other consultants. The Consultant shall
update and maintain the project files to add documents as they are produced by the
design team and other consultants working on other projects at Cedar Hills. Also, under
this task, electronic design files shall be transferred electronically between the various
design team firms’ offices on an as-needed basis. Hard copies of the up-to-date versions
of design drawing files shall be stored in a centralized location and made available to
various design team offices as needed.

Specific, known items that will require communication and coordination with others are
listed below and an LOE has been estimated accordingly; however, considering a 4
month design period, due to unknown coordination issues, the effort expended for this
task shall be limited to the amount budgeted. Should unforeseen events mandate
additional coordination activities, additional budget may be requested.

1. Coordinate the design/layout with Area 5 Closure and Area 7 Design to resolve
possible facility usage conflicts.

2. Coordinate surface water control switching and contributing area designations
with Area 5.

3. Coordinate with Area 5 staged closure & Area 7 base map preparation.

4. Coordinate drafting standards and formatting for design drawings with other
consultants.

5. Establish deadlines and coordinate document publication and submittals with
Area 7 Design Team.

TASK 100 DELIVERABLES
D.100.1.1 Draft Project Management Plan.
D.100.1.2 Final Project Management Plan.

D.100.2.1 MS Project Schedule.
D.100.2.1 PERT Chart.
D.100.2.3 Weekly Expenditure Excel Spreadsheet.

D.100.3.1 Monthly Progress Reports.

D.100.4.1 Project Meeting Minutes.
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D.100.4.2 Design Coordination Meeting Minutes.

D.100.5.1 Regulatory Agency Meeting Minutes.
D.100.5.2 Monthly Design Issues Summary.

D.100.6.1 Construction Document Coordination Meeting Minutes.

D.100.6.2 Preparation of detailed Engineer’s Estimate of Construction Cost.

D.100.6.3 Deliverable Documentation — Consultant shall document and coordinate
combined deliverables resulting from monthly progress meetings with the
KCPR and design review meetings with the KCPR, KCSWD staff and
Construction Management Consultant, during the design phase.

D.100.6.4 Submittal Schedules.
D.100.6.5 Construction Quality Assurance Plan.

TASK 150 CONCEPTUAL DESIGN PHASE SERVICES — ALTERNATIVES
DEVELOPMENT AND ASSESSMENT

Objective:

The Consultant shall develop a conceptual plan for operating (filling) and closure for
Area 5, 6, 7 in this task.

The Consultant shall research the use and development of emerging technologies in
landfill final cover design. The Consultant shall evaluate the use of emerging
technologies in the context of the preferred final cover design. The Consultant shall
review and evaluate previous cover sections in coordination with Task 200 and Task
400. To accomplish these objectives the Consultant shall:

1. Perform Emerging Technology Research;

2. Review Existing Documents, Comments, and Evaluate Previous Designs for
Basis of Design;

3. Develop List of Closure Design-Related Questions for Submittal to County staff;

4. Attend Meetings with County staff;

5. Prepare Design Review Meeting Minutes documenting meeting with County
staff;

6. Perform Site Visits;

7. Conceptual Filling Plans for Area 5, 6, and 7 top lifts;

8. Complete Closure Alternatives Development & Assessment for Area 6 and Final
Closure for the combined Area 5, 6, and 7 closure;

9. Create an Implementation Plan;

10. Develop Conceptual Design Construction Cost Estimate for all alternatives; and

11. Create a Technical Memorandum.

Develop a concise summary of criteria selected for design of Refuse Area 6 closure that

will serve as the basis from which to evaluate and select pre-design alternatives
evaluated under this phase.
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Identify elements of previous closure system designs for the Cedar Hills Regional
Landfill that should be retained and those that should be refined or modified for Area 6
closure design.

If the results of 150.1 indicate the need and/or possibility of incorporating a cost saving
new technology, develop alternative final cover sections based on the preferred design
per Subtask 150.4. This task will develop new design elements using emerging
technology for those design elements with the most impact to cost and effectiveness.

The consultant shall give a 30 minute presentation of alternatives and new technologies
at a Task 100.4 Monthly Progress Meeting.

Task 150.1 Emerging Technology Research and Evaluation

Develop a brief summary of new and emerging advancements in final cover design
configurations and construction materials. Include evaluations of the effectiveness of
landfill gas leakage detection systems. The Consultant will outline the topics to be
researched for review and approval by the KCPR. Each topic will have an associated
level of effort estimate. It is assumed that a maximum of 40 staff hours will be expended
for the purpose of Emerging Technology Research documentation.

Task 150.2 Review Existing Documents, Comments, and Evaluate Previous
Designs for Basis of Design

Review all phases/stages of the Area 5 and Area 4 Final Cover construction drawings.
The elements and materials of each final cover section shall be listed and evaluated in
cooperation with the Operations Section Landfill Operations staff. One four hour
meeting and a maximum 40 staff hours will be expended for the purpose of reviewing
the existing documents.

Outline of documents to be reviewed:

Area 4 Stage 1 Closure.
Area 4 Stage 2 Closure.
Area 4 Stage 3 Closure.
Area 4 Final Closure.

Area 5 Stage 1 Closure.
Area 5 Stage 2 Closure.

Following the meetings and resolution of outstanding items, the Consultant will
summarize the results of the meetings pertaining to closure design and emerging
technology research in a memorandum that will be submitted to the County one time
only for review. This memorandum, (Memorandum #1) will be combined with the Design
Criteria and Basis of Design Report prepared under Task 150.2.6 and 150.3.

After completion of Subtasks 150.1, 150.2, and 150.3, evaluate the previous final cover

designs. Take into consideration constructability, cost, and effectiveness. Based on this
evaluation of the previous designs the Consultant Project Manager will compile a list of
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design changes to recommend for further development. The priority will be given to
those design elements with the greatest impact to cost and effectiveness.

Task 150.2.1 Develop List of Closure Design-Related Questions for Submittal to
County Staff

The Consultant will prepare a list of questions regarding closure system components for
submittal to the County to facilitate discussions at meetings with County staff. This list
will be combined with the list of questions focusing on the existing operations plan and
design of past closed landfill areas.

Task 150.2.2 Attend Meetings with County Staff

The Consultant will attend up to two meetings with County Engineering and Operations
staff to discuss closure system components to obtain input regarding Refuse Area 6
closure design and construction requirements. The focus of the meetings will be to
identify existing closure-related systems at the landfill that either work especially well or
will require modifications. These meetings will be held jointly with the meetings to
discuss the existing operations plan and procedures and conducted under Task 400.
Unresolved items remaining after the meetings will be addressed through telephone
conversations and direct contact with individual County staff.

Task 150.2.3 Prepare Preliminary List of Design Criteria

Based on an evaluation of existing closure design criteria and the results of Phase |,
Task 150, the Consultant will update the list of recommended design criteria for final
grading, final and interim final cover systems, surface water control systems, landfill gas
collection system, leachate seep control, and other related facilities. In addition to using
the results of staff interviews, site investigations, and regulatory review, the Consultant
will consider the County’s operational, access, redundancy, and maintenance
requirements as well as the County’s criteria developed for previous closure phases in
development of recommended design criteria.

The updated list of design criteria will be submitted to the King County Solid Waste
Division and the Design Team for review.

Task 150.2.4 Review Meeting with County Staff

Upon request by the County, the Consultant will attend and document one meeting with
County staff to obtain and discuss the County’s review comments on the updated list of
Design Criteria. The meeting shall be 2 hours with a maximum of 2 prime consultants
and 2 sub-consultant team members. The Consultant will prepare and submit to the
County the draft and final minutes of the review meeting.

Task 150.2.5 Site Visits

Perform one site visit with one team member to evaluate the feasibility of staging and/or
constructing the final cover systems at Cedar Hills. Take into consideration the site
constraints and on-going land filling operations. The Consultant shall prepare a site visit
report including the findings of the visit and digital record photos.
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Task 150.2.6 Prepare Draft and Final Design Criteria

Comments received from the County will be considered in the development of a draft
Design Criteria, Memorandum #2. A check-copy of the revised Design Criteria will be
submitted to the County for final review. Comments received will be incorporated into
the final Design Criteria and appended to the Conceptual Basis of Design Report, which
will be submitted to the County, under Task 150.4, distributed to the project team for use
in pre-design, and also appended to the Area 6 Closure Pre-Design and Final Design
Engineering Reports prepared under Tasks 200 and 300. Use comments to update and
prepare draft Final Design Criteria and incorporate Final Design Criteria in the
Conceptual Basis of Design Report.

Task 150.3 Implementation Plan (include identification of Phases & Schedules)

Provide a sequential construction implementation plan for the selected closure design
alternative. The implementation plan will be presented in the form of a critical path
method Gantt chart. The work breakdown structure will be individual major tasks
required by the contractor to complete the construction of the new final cover section.
This is intended to discover any special construction constraints that may need to be
addressed in the Technical Specifications section of the construction contract
documents. (The implementation plan is not simply a CPM construction project
schedule; it is a detailed analysis of the construction sequence.)

Task 150.4 Conceptual Basis of Design Report

Develop a Conceptual Basis of Design Report including the results of 150.1 to 150.3.
The document will be as a consolidation of Deliverables D.150.1 through D.150.3 and
appended to the Pre-Design Engineering Report (Task 200).

Develop and Submit the Conceptual Basis of Design Report. That work shall include
presenting all information developed in Tasks 150.1 to 150.3, as well as, but not
necessarily limited to, the following;

a. Develop and analyze alternative conceptual Closure Designs for Area 6.
Document and recommend one preferred alternative design that best achieves
the project objectives.

b. Develop and analyze alternative Conceptual Plan(s) for the final Closure of Areas
5, 6, and 7 after the completion of the last refuse lifts. Document and
recommend one preferred alternative plan.

c. Develop Conceptual Construction Cost Estimates for all alternatives (an order of
magnitude construction costs).

d. Develop design intent and update existing design intent of the preferred
alternative(s).

e. Develop Construction Phasing Plans for the preferred alternatives.

Develop a Design and Construction Schedule and Implementation Plan.

-
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TASK 150 DELIVERABLES

D.150.1 Emerging Technology Research and Previous Design Evaluation

Technical Memorandum.

D.150.2 Review Existing Documents, Comments, and Evaluate Previous Designs

for Basis of Design (Memorandum #1).

D.150.2.3 One list of questions regarding closure design for discussion at the

meetings (10 copies). This list will be combined with the list of landfill
operations questions prepared under Task 400.

D.150.2.4 One meeting minutes presenting the results of the meetings with County

staff (3 copies). These meeting minutes will be combined with the
memorandum addressing landfill operations prepared in Task 400.

D.150.2.5 Site Visit Letter Report and Photo Log.
D.150.2.6 Draft Final Design Criteria (Memorandum #2).

D.150.3 Construction Implementation Plan.

D.150.4 Conceptual Basis of Design Report.

TASK 200 PRE-DESIGN

Objectives:

Complete preliminary plans, specifications, and cost estimates for the selected closure
alternative, PS&E approximately developed to 40% level of effort.

1.

Develop a base map for the Phased Area 6 Closure that will be used as the base
for design drawings for computing earthwork volumes and for locating facilities
on site. The base map will be developed in the most current AutoCAD version.

Produce a Pre-Design Engineering Report to be used as basis for the Final
Design Engineering Report (Task 300).

Review and revise, as appropriate, the analysis of Area 6 soil usage;

Quantify on-site soil that is suitable for processing as select fill and/or topsoil
base.

Provide the design of the final grading configuration for the final and interim
covers for the Area 6 closure.

The Closure limits, as defined by the Operations Plan and Task 200.4.1, require
construction of both Interim Final Cover and Final Cover. The Consultant shall
review and revise, as necessary, the existing design details as developed in Task
150. Additional design details shall be developed, as required, to address the
interface between the Closure cover system and the surrounding areas.
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7. Provide Preliminary Plans, Specifications and Cost Estimates.

Task 200.1  Preliminary Site Base Map

Task 200.1.1 Review Existing Information

Existing base maps from the Area 5 closure and Area 6 development projects, facilities
improvement project, and most recent existing topography developed from aerial
photographs will be reviewed and used in developing the base map for this project. It
shall be assumed that AutoCAD electronic files of project-related maps will be provided
to the Consultant as well as hard copies. Available record drawings will also be
reviewed and discrepancies between the record drawings and base maps shall be noted
by the Consultant.

Task 200.1.2 Develop Base Map

Existing electronic information reviewed in the previous task will be compiled into one
AutoCAD file. Areas of overlap and duplicate information will be trimmed to represent
only what appears to be the most accurate information. The base map will be updated
with additional survey information collected in other tasks. The base map will be
prepared at a scale of 1"=50'.

Consultant Responsibilities

Consultant shall:

« Prepare draft and final versions of a base map for use in preparation of each
stage of the Area 6 Closure Design;

. Organize existing survey data;

. Perform additional surveys as needed to complete design services.

Task 200.2  Surveying

Surveying will be carried out to assist in facility location, base map preparation, and field
investigations. The Consultant shall at a minimum include the following activities:

1. Identify invert elevations, rim elevations, pipe and structure sizes as required,;
2. Provide topography and locate surface features as required; and

3. Locate test pits and borings included in geotechnical field investigations in Task
200.3.

Task 200.3  Soils Exploration and Soil Usage Analysis
Objectives:
1. Review and revise, as appropriate, the existing analysis of Area 6 Development
and Closure soil usage completed by others; and

2. Quantify on-site soil that is suitable for processing as select fill and/or topsoail
base.
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Task 200.3.1 Analysis of Soil Usage for Area 6 Operations and Staged Closure

Consultant shall evaluate and revise, as appropriate, the analysis of soil usage within
Area 6.

Analysis to be completed shall include the following.

1. Update existing estimates of the soil requirements for the Area 6 Phased
Closure, soil requirements projected for Area 6 Operations, and for the available
guantities of select fill, topsoil base, and embankment in the Main and Select Fill
Stockpiles. Include consideration of current stockpile quantities and quantities
that shall be generated and required by the Area 7 Development.

2. Comparison of the available quantities to the estimated requirements for the Area
5, 6, and 7 staged closures, combined closure of the final lifts of Area 5, 6, and 7,
and Area 7 Development.

3. Evaluation of material processing necessary to achieve the required stockpile
guantities and material quality for Area 6 Operations and Phased Closure.

4. Coordination of the grading plans for daily cover excavation with the overall site
grading plans and Area 7 Development grading plans.

Consultant shall summarize the findings and analyses from this task in a memorandum
submitted to KCPR for review. Once finalized, the memorandum shall be included in the
Pre-Design Report.

Task 200.3.2 Select Fill Investigation in Main Stockpile

Consultant shall conduct a field and laboratory investigation within the Main Stockpile at
the Cedar Hills Regional Landfill (CHRL). The objective of the investigation shall be to
guantify on-site soils that will be suitable for processing as select fill and/or topsoil base
for incorporation as part of the current and future Area 6 Closure, and Area 7
Development and Phased Closure.

The Scope of Work for this investigation shall include:

1. Excavating test pits in five areas at strategic locations throughout the Main
Stockpile, and Area 7 development;

2. Reviewing existing test pit and boring logs from the Area 6 geotechnical
investigation and existing screened materials estimates;

3. Providing estimated quantities of material suitable for processing to produce
select fill and topsoil base material, based on the information gathered;

4. Providing processing requirements for both select fill and topsoil base;

5. Presenting a written report of the findings and conclusions of the investigation
included in the Task 200.3.1 technical memorandum.

Consultant shall document all discussions and agreements made with site personnel,
and obtain approval from KCPR of any decisions made, prior to implementation or
incorporation into the planning and design process. This consultation shall continue
throughout the design process.
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Task 200.4 Final Grading and Layout Plans
Objective:

Provide the design of the final grading configuration for the final and interim covers for
the Area 6 closure.

Task 200.4.1 Delineation of the Limits of Cover System and Grading for all Stages

Consultant shall perform the following activities:

Identify the location of existing adjacent cover systems;

Identify the outside limits of each closure stage;

Develop limits of grading;

Prepare horizontal and vertical controls of perimeter for final anchor trench; and
Delineate Interim Final Cover and Final Cover areas.

arwpdE

Task 200.4.2 Grading Plan Preparation

This task shall include the evaluation and development of the following grading plan
components of the Closure Design:

Development of base grades;

Development of final grades;

Temporary erosion and sediment controls;
Vegetation and permanent erosion controls;
Design of roads and access; and

Stockpile and Contractor’s staging area(s).

ogkrwNE

Final grades shall be developed to ensure a seamless transition into contiguous areas
and facilitate the transition to each stage of the closure. Design shall include appropriate
erosion control measures to ensure that there is no deterioration of the closed sections.

Analyses associated with these design elements shall include grading to develop
balanced cuts and fills to meet proper transitions and slopes. Calculations shall also
include those required to ensure proper centerline grades along equipment and waste
haul routes within existing and adjacent refuse areas.

Task 200.5 Cover System Design
Objective:

The Closure limits, as defined by the Operations Plan and Task 200,4,1, require
construction of both Interim Final Cover and Final Cover. The Consultant shall review
and revise, as necessary, the existing design details as developed in Task 150.
Additional design details shall be developed, as required, to address the interface
between the Closure cover system and the surrounding areas. Details to be developed
shall include the following:

1. Final Cover stability analysis under static and seismic loading conditions;
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2. A new detail for the interface between the Interim Final Cover and the Final
Cover;

3. A new detail for the connection of the Area 6 Interim Final Cover with the existing
Area 5 Interim Final Cover;

4. A new detail for the connection of the Area 6 Interim Final and Final Cover with
the subsequent edges of the Area 6 Stages of Interim Final and Final Cover
systems;

5. A new detail for the connection of the Area 6 Final Cover with the existing PVC
SW Main Hill Final Cover; and

6. Interim Final Cover and Final Cover storm water infiltration collection system.

Task 200.6 Leachate and CSW Control System Design
Objectives:

Leachate conveyance for the staged closures shall be designed to utilize existing
infrastructure established during Area 6 Development, and for other contiguous and
downstream areas. Consultant shall address potential modifications to ensure gravity
drainage of leachate within Area 6, wherever practicable.

Consultant shall review and revise, as necessary, the existing design details prepared as
part of previously completed staged closures. Additional design details shall be
developed and incorporated into the design drawings, as necessary.

Specific elements of design shall include:

1. Design of the CSW conveyance system to transport CSW from the active area
over portions of Area 6 that have been closed to the existing CSW infrastructure;

2. Design of the CSW ditch at the crest of the Final Cover;

3. Review and modification, if required, of existing design details to facilitate
construction over the Final Cover system;

4. Consideration of measures that may be taken to increase the ratio of clean SW
to CSW;

5. Consideration of different configurations and materials for the SW and CSW
conveyance systems;

6. Evaluation of required storage capacity and available capacity in existing
facilities.

The methodology associated with this design shall address leachate generation rates
from waste, and shall be determined by findings, data, and experiences from previous
phased closures. Unless authorized by amendment the design of leachate conveyance
measures shall be confined to the specific bounds of the staged closures, and
connections to adjacent existing Leachate Collection Systems.

Task 200.7 Landfill Gas System Design
Objectives:
Landfill gas (LFG) conveyance piping is installed during operational development of the

waste lifts. Consultant shall review and revise, as necessary, existing design details
prepared as part of the previously completed staged closures. Additional design details
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shall be developed and documented in the Draft Design submittal, as required, to ensure
effective connection of gas collection piping at the closure interface.

Specific elements of the design shall include:

1. Update existing details for LFG collection below the Final Cover system;

2. Review of connection details to direct landfill gas flows to the existing
conveyance system, including analysis to determine new pipe sizes, interface
connectors, and leakage control.

The methodology associated with this design shall address gas generation rates from
waste, and shall be determined by findings, data, and experiences from the previous
refuse area closures at the Cedar Hills Regional Landfill.

This analysis shall include consideration of: the interactions and impedance created by
commingled flows of leachate and landfill gas; the performance of the header system;
and the need for construction of any additional header pipe as part of the staged
closures. Operations data from the landfill gas system shall be used to ascertain the
effectiveness of landfill gas conveyance within the landfill and how it will impact or be
impacted by continuing phased closure. Measures shall be designed to ensure
continuous flows of landfill gas and prevent uncontrolled emissions and/or air intrusion,
particularly at the interfaces of any adjacent existing closure and/or development cover
and liner systems.

Task 200.8 Storm Water/Erosion and Sedimentation Control (ESC) System
Design

Objectives:

Consultant shall conduct design analysis of storm water conveyance systems as
required for the staged closures. Final Cover areas and Interim Final Cover areas
constructed as part of the staged closures shall be considered in conjunction with the
Interim Final Cover areas constructed during previous staged closures. The additional
analyses associated with storm water and ESC management shall include:

1. Sizing of all new storm water (SW) and erosion and sedimentation control (ESC)
conveyance features required for the staged closures; and
2. Determining capacity of existing conveyance systems.

Design details used in previous refuse area closures at this landfill shall be reviewed and
revised as necessary for surface sheet flow and interception of surface flows in
conveyance swales and ditches along the slopes of the staged closures and direction to
existing primary SW features. Additional design details for primary SW conveyance
shall be designed as necessary.

Task 200.9 Final Implementation Plan

Objective:

Update the Task 150.3 Implementation Plan incorporating the new elements developed
in Task 200.
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The Consultant will undertake this task in coordination with the corresponding tasks for
the project implementation schedule for Refuse Area 7 development, and will prepare a
combined schedule that shows the interrelationship of work in both projects.

The work in this task will include the following activities:

Task 200.9.1 Develop Activity Dependency and Duration List

The Consultant will develop a list of critical design, permitting, operation, and
construction activities based on the results of other Tasks included in Area 6 Closure
and Area 7 Development, identify activity dependencies, and estimate duration for each
activity.

Task 200.9.2 Develop Preliminary Area 6 Closure Schedule and Meet with KCSWD

Using the initial list of activities and their dependencies and duration the Consultant will
develop a preliminary schedule. The Consultant will meet once with KCSWD personnel
to review the preliminary schedule and identify activities that could be constrained by
weather or other considerations and to identify activities that the KCSWD staff will be
able to perform. The Consultant will prepare draft and final minutes documenting the
meeting.

Task 200.9.3 Finalize Area 6 Closure Schedule

After meeting with the KCSWD, the Consultant will revise the activities and schedule for
efficient completion of the project. The final schedule will identify the activities to be
performed, their sequence and duration, and who will perform them. The activities
included in each construction contract required for closure of Area 6 will be identified.
The inter-relationships between KCSWD operations, Refuse Area 6 closure, and Refuse
Area 7 development (to the extent they are known) will be shown on the schedule. The
schedule will include the following:

Design activities.

Permitting activities.

KCSWD and regulatory agency review periods.
Bidding and contract award activities.
Construction activities.

Operation activities.

oukrwNE

Task 200.10 Preliminary Cost Estimate

Prepare a pre-design level 40-50% Engineer’s cost estimate before proceeding to Final
Design.

Task 200.11 Pre-Design Engineering Report and Drawings

The Consultant shall prepare a Pre-Design Engineering Report that documents the
analysis, design recommendations, and results of Refuse Area 6 Closure Pre-Design for
submittal by KCSWD to the applicable regulatory agencies for review and approval.
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The Pre-Design Report shall contain all Technical Memorandums and documents used
to complete Task 150 and Task 200.

Consultant shall prepare 60% project Design Drawings for review. The drawings shall
conform to KCSWD’s formats and standards, and be produced in AutoCad Version 2002
(or current version used by KCSWD). The drawings shall include plans, cross sections,
and details that illustrate all components of the design. The drawing list shall include, at
least, the following:

Pre-Design Report:

Title, Cover, and Table of Contents

List of Figures

References

Report Outline

Chapters:

a) Soils Exploration and Soil Usage Analysis
b) Final Grading and Layout Plans

c) Cover System Design

d) Leachate and CSW Control System Design
e) Landfill Gas System Design

f) Storm Water/Erosion and Sedimentation Control (ESC) System Design
g) Final Implementation Plan

h) Preliminary Cost Estimate

6. Appendix: Conceptual Basis of Design Report.

arwdOE

General Drawings:

Title sheet, including location plan and drawing list (1 sheet);
Legend, notes, symbols, and glossary sheet (1 sheet);

ESC plans, details, and notes;

Title Sheet;

Existing Grading, taken from the Base Map;

Cover System Plan, sections, and details;

Leachate System Plan, sections, and details;

Stormwater Management Plan, sections, and details;
Landfill Gas Plans, sections, and details.

CoNoO~WNE

TASK 200 DELIVERABLES

Shall be submitted in accordance with the standard review process:

D.200.2.1 30% Draft Area 6 Stage 1 Base Map (1 copy)
D.200.2.2 90% Draft Area 6 Stage 1 Base Map (3 copies)
D.200.2.3 90% Final Check Draft Area 6 Stage 1 Base Map (1 copy)
D.200.2.4 90% Final Area 6 Stage 1 Base Map (6 copies)

D.200.3.1 Combined Draft Analysis of Soil Usage for Area 6 Operations and
Closure and Area 6 Investigation of Select Fill Material in the Main
Stockpile Memorandum (3 copies)
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D.200.3.2 Combined Final Check Draft Analysis of Soil Usage for Area 6 Operations
and Closure and Area 6 Investigation of Select Fill Material in the Main
Stockpile Memorandum Combined Final Analysis of Soil Usage for Area 6
Operations and Closure Memorandum (1 copy)

D.200.3.3 Combined Final Analysis of Soil Usage for Area 6 Operations and
Closure and Area 6 Investigation of Select Fill Material in the Main
Stockpile Memorandum Combined Final Analysis of Soil Usage for Area 6
Operations and Closure Memorandum (6 copies)

D.200.11.1  Draft Pre-Design Engineering Report and Design Drawings(6 copies)

D.200.11.2  Check Draft Pre-Design Engineering Report and Design Drawings (6
copies)

D.200.11.3  Final Pre-Design Engineering Report and Design Drawings (6 copies)

TASK 300 FINAL DESIGN

Objectives:

1. Address all of the requirements delineated in State and Federal regulations,
including but not limited to the Washington Administrative Code (WAC) 173-351;
and

2. Prepare 90% progress design documents, as described herein, for submission to

and comment from KCPR, prior to preparation of the 100% final design

documents.

Prepare the Closure construction documents;

Prepare the 90% and 100% Area 5 Combined Stage Il Closure Design

Drawings, plus associated design analyses, modeling, and calculations. This

design shall result in construction documents for bidding.

hw

Task 300.1 Conduct Additional Cost Analyses

The Consultant will provide up to 40 hours of professional and technical staff time to
conduct additional analyses and evaluations or to revise the analyses and evaluations
performed under this task to respond to the KCSWD's comments. If more than the
allocated amount of hours will be needed to address the KCSWD's comments, the
Consultant will notify the KCSWD and provide an estimate of the necessary hours. The
KCSWD will authorize the additional hours in writing or direct the Consultant to respond
only to specific comments that can be addressed within the allocated hours. The draft
chapter, KCSWD review comments, telephone conference record, and results of the
additional technical analyses will be used in preparation of the Area 6 Closure Final
Design Report.

Task 300.2 Specifications and Bid Documents

Consultant shall prepare detailed project Specifications and Bid Documents for all
aspects of the staged closures. Progressive submittals shall be made to KCPR for
review, in accordance with the General Submittal Guidelines.

The Specifications shall be prepared in Construction Specifications Institute’s (CSI)
format. Consultant shall develop Specifications for Divisions 1 through end, as required.
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King County Professional and Construction Services Section (PCSS) shall provide
Division 0. (The Consultant shall verify which version of CSI Master Format numbering
system shall be used prior to preparing the Specifications.)

Bid Documents shall be based on King County’s standard formats developed for the
Area 5 Closure, modified to meet the specific requirements of the Area 6 staged
closures. Consultant shall coordinate with KCPR to ensure that proper formats and
procedures are used for all bid package submittals.

In addition, Consultant shall coordinate the preparation of the Area 6 staged closure
Technical Specifications with the Technical Specifications prepared by the Area 7
Development Consultant. (See Task 100.6 for detailed list of this effort.)

Task 300.3 Design Drawings

Consultant shall prepare project Design Drawings for all aspects of the Area 6 staged
closures. Progress submittals shall be made at the 90% and 100% levels of design.
Responsibility for preparation of the general drawings shall be shared with Area 7
Consultant when applicable. Consultant shall produce the general drawings and the
Area 6 staged closure drawings.

Project Design Drawings shall be produced and submitted to the KCPR for review. The
drawings shall conform to KCSWD'’s formats and standards, and be produced in
AutoCad Version 2002 (or current KCSWD version). The drawings shall include plans,
cross sections, and details that illustrate all components of the design. The staged
closure drawing list shall include, at least, the following:

General Drawings:

1. Title sheet, including location plan and drawing list;
2. Legend, notes, symbols, and glossary sheet;
3. ESC/SWPPP plans, details, and notes.

Staged Closure Drawings:

Title Sheet;

Existing Grading, taken from the Base Map;

Cover System Plan, sections, and details;

Leachate System Plan, sections, and details;
Stormwater Management Plan, sections, and details;
Landfill Gas Plans, sections, and details;
Construction Season Closeout Requirements;
Additional details of all designed elements; and
Coordinated Reference Plans.

©CoNooarwWNE

Task 300.4 Final Construction Cost Estimate

Consultant shall prepare a detailed construction cost estimate for all aspects of the
Closure. The Final Construction Cost Estimate submittal shall be made to the KCPR, for
review, at the 90% stage of design. The draft and final Cost Estimates shall conform to
KCSWD'’s formats and standards.
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Objective:  Develop the preliminary cost estimate for the Area 6 Closure.

The Consultant will prepare a preliminary cost estimate for each closure stage identified
for Refuse Area 6 based on the preliminary design prepared under Task 200. The cost
estimate will represent an order of magnitude level estimate as defined by the American
Association of Cost Engineers and will be based on the level of detail available from the
other tasks in the pre-design phase of the project in terms of individual items and
qguantities. The work in this task will include the following activities:

Task 300.4.1 Prepare List of Closure System Categories

The Consultant will develop a listing of the major closure system categories, the
construction items included in each category, and the estimated quantities of each item
from the draft engineering report chapters prepared for Tasks 200 and 300. Itis
assumed that there will be 8 closure construction categories with an average of 10 items
in each category.

Task 300.4.2 Review Historical Cost Data and Develop Unit Prices

The Consultant will review historical closure cost information for similar components and
projects, including bid tabulations from previous King County Solid Waste Division
projects that are provided by the KCSWD. The Consultant will escalate the historical bid
tabulation unit prices to the estimated construction period midpoint. The Consultant will
also contact suppliers of the major materials to be used in the closure construction to
obtain current cost information. Using this information, the Consultant will develop unit
prices for the items of each category of closure construction. This work will include
estimation of unit costs to support evaluation of final and interim final cover section
alternatives under Task 150, 200, and 300.

Task 300.4.3 Prepare Draft Chapter of Engineering Report

The Consultant will prepare a draft chapter of the Engineering Report, including
supporting calculations to document unit prices, that presents the preliminary cost
estimates for each closure stage, and the associated supporting assumptions and data
sources used to develop the cost estimates. One draft chapter will be submitted to the
KCSWD for review.

Task 300.4.4 Meeting

The Consultant will discuss and resolve KCSWD's review comments at a Monthly
Progress Meeting. The Consultant will prepare meeting minutes to record the
discussion with the KCSWD team.

Task 300.5 Construction Quality Assurance Plan

Consultant shall prepare a Construction Quality Assurance (CQA) Plan describing the
Area 6 staged closure construction program for use by the Consultant Construction
Manager. The CQA Plan shall be based on that prepared for the Area 5 Staged
Closure, modified such that it is specific to the Area 6 staged closure. The CQA Plan
shall be submitted to the KCPR for review as part of the 90% and 100% design package.
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Responsibilities for preparation of the CQA Plan shall be shared with the Area 7
Consultant. Specifically, the Area 7 Consultant shall be responsible for preparation of all
elements describing the work associated with the Area 7 Development.

Task 300.6 Area 6 Closure Final Design Report

Consultant shall prepare a Final Design Report that presents updated analyses,
calculations, data, and findings of the project design, reflecting the requirements of each
staged closure completed at Pre-Design. The detailed report shall include:

1. All analyses, calculations, and modeling results completed and
2. All results of the soil exploration and soil usage analyses.

The report shall include discussion of all analyses, the impacts on design, and the
requirements of the final design. In particular, the design report shall clearly describe
any changes made from the previous closure designs, and Pre-Design analysis, with the
technical justification, advantages and disadvantages, and impacts on the existing and
future components of design.

The Final Design Report for the Area 5 Closure shall be used as a model for the Final
Design Report. The Draft Final Design Reports shall accompany the submittal of the
Design Drawings. The Final Check Draft Design Report shall incorporate all comments
received from KCPR. The Final Design Report shall accompany the 100% Design
Drawings.

Consultant shall submit the various elements of the Combined Phase Il Design package
to KCPR for review and comment, at the 90% and 100% stages. Consultant shall meet
with KCPR to discuss any aspects of the Draft Submittal that require clarification or other
decisions. (See Task 111.3.7) Upon completion of document revisions, Consultant shall
submit a single Final Check Draft to KCPR for verification and final comment.

Consultant shall document all discussions and agreements during meetings with the
KCPR prior to implementation or incorporation into the planning and design process.
This consultation shall continue throughout the design process.

Upon finalization of the comments from KCPR, Consultant shall make required

modifications to the design package and submit the 100% Design to KCPR for
construction bidding.

TASK 300 DELIVERABLES

For this work element, Consultant shall submit:

Version: Deliverable: As Part of: Copies

Draft D.300.1.1 Final Design Report | 90% Design Drawings 3

Final Check Draft D.300.1.2 Final Design Report | 90% Design Drawings 1

Final D.300.1.3 Final Design Report | 100% Design Drawings 6

Dratft D.300.2.1 Design Drawings 90% Design Package 1
(half-size)
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Final Check Draft | D.300.2.2 Design Drawings 90% Design Package 3
(half-size)

Final D.300.2.3 Design Drawings 100% Design Package 6
(half-size)

Draft D.300.3.1 Specifications and 90% Design Package 6
Bid Documents

Final Check Draft | D.300.3.2 Specifications and 90% Design Package 4
Bid Documents

Final D.300.3.3 Specifications and 100% Design Package 6
Bid Documents

Draft D.300.4.1 Cost Estimate 90% Design Package 3

Final Check Draft D.300.4.2 Cost Estimate 90% Design Package 4

Final D.300.4.3 Cost Estimate 100% Design Package 6

Draft D.300.5.1 Construction Quality | 90% Design Package 3
Assurance Plan

Final Check Draft D.300.5.2 Construction Quality | 90% Design Package 4
Assurance Plan

Final D.300.5.3 Construction Quality | 100% Design Package 6
Assurance Plan

Draft D.300.6.1 Minutes of all e-mail
meetings and discussions, as
required

Final D.300.6.2 Minutes of all e-mail
meetings and discussions, as
required

TASK 350 ENGINEERING SERVICES DURING BIDDING

Objective: The Consultant shall assist KCSWD during the bidding process by answering
technical questions raised by the prospective Bidders; attend the pre-bid meeting and
prepare technical addenda, if needed.

Task 350.1 Respond to Questions from Prospective Bidders

The Consultant shall address questions received from potential Bidders at the request of
KCSWD. It is assumed that not more than 30 hours of technical staff time shall be
required for this activity.

Task 350.2 Attend and Document the Pre-Bid Meeting

The Consultant shall prepare the meeting agenda, attend, participate in, and document a
pre-bid meeting conducted by KCSWD during the bidding period. It is assumed that up
to two engineers shall attend the meeting and no more than 16 hours of staff time shall
be required to complete this activity.
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Task 350.3 Prepare Addenda

Consultant shall prepare technical data or design revisions required for ONE addendum
to the Contract Documents. It is assumed that the addendum will involve only minor
revisions to existing drawing, specifications, the contract, and/or bidding documents. It
is assumed that no more than 24 hours of the Engineer’s time will be required for this
Addendum.

Task 350.4 Review Bid Tabulation, Bidder's Technical Qualifications and
Document Results

The Consultant shall review a tabulation of bids prepared by King County, review
bidders’ technical qualifications and complete reference checks for the apparent low
bidder, if requested. The Consultant is to discuss findings with the KCPR and prepare a
letter documenting the results of the evaluation.

TASK 350 DELIVERABLES

D.350.1 Memorandum documenting the Pre-Bid Meeting (by e-mail).

D.350.2 Technical Information of Addenda (24 hours).

D.350.3 Letter documenting evaluation of Bid Tabulation and Bidder’s Technical
Qualifications.

TASK 400 AREA 6 OPERATIONS PLAN MODIFICATIONS

Objectives:

1. Communication with KCSWD’s Operations Personnel to ensure coordination of
the Area 6 staged closure design with the needs of site operations;
2. Modification of the existing Area 6 Development Filling Plan to address:

a) The impact of the most recent refuse tonnage estimates, tonnage densities,
daily cover usage estimates, and grading plans to the existing grading and
filling plans;

i. Potential improvements to operational practices;
ii. Aspects of the design that will impact on operations;

b) The temporary stoppage of filling operations at lifts 12 and 13 and the
development of a future combined top lift for Areas 5, 6, and 7.

3. Evaluation of the utilization of stationary refuse trailer tippers and articulated
dump truck for landfill operation.

Task 400.1 Liaison with Operations Personnel

Consultant shall maintain close working relationships with KCSWD site personnel in
order to facilitate coordination of site operational needs during the planning and design
process. This interaction shall be confined to Consultant Project Manager and/or two
other key Task Managers on an as-required basis. The liaison is expected to include:

1. The equivalent of one half-day per week during a 16 month period on-site contact
by a Project Team Senior Engineer throughout design; and
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2. One half-day meeting per month with Project Team Senior and Staff Engineer
throughout design.

3. Meeting with CHRL Operations Personnel to delineate areas for the excavation
of daily cover.

4. Monitor daily cover soil excavation program.

5. Site inspections completed bi-weekly until Contractor mobilization.

6. Coordination of the Area 6 Closure Design with the needs of site operations.

Consultant shall document all discussions and agreements made with site personnel,
and obtain approval from KCPR of any decisions made, prior to implementation or
incorporation into the planning and design process. This consultation shall continue
throughout the design process.

Task 400.2 Filling Plan Modifications

An update to the Filling Plan, a component of the Operations Plan, shall be prepared as
part of the Area 6 staged closure. The update shall combine the efforts of the staged
closure designs and be focused on: documentation of the as-built conditions for the in-
place lifts; inclusion of the closure designs; and modification of specific elements of the
filling methodology and sequence, as requested by site operations personnel.

This task will also provide conceptual, preliminary, and final lift plans for a combined
Area 5, 6, and 7 final lift.

This task shall also include the evaluation of the utilization of refuse trailer tippers and
articulated dump trucks for landfill operations.

KCSWD shall be provided with the necessary information to continue filling operations
as required to facilitate execution of the final cover design.

TASK 400 DELIVERABLES

Consultant shall submit:

Version: Deliverable: Copies:

Draft D.400.1.1 Area 6 Filling Plan Update 3

Final Check D.400.1.2 Area 6 Filling Plan Update 1

Draft

Final D.400.1.3 Area 6 Filling Plan Update 6

Draft D.400.2.1 Minutes of all meetings and e-mail
discussions, as required

Final D.400.2.2 Minutes of all meetings and e-mail
discussions, as required

Meetings:

Bi-weekly Operations Meetings and Site Inspections
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TASK 500 DESIGN SERVICES DURING CONSTRUCTION

Objective:

The Consultant shall perform related technical and design services during construction.
A maximum of 8 months is assumed for this Task.

Consultant shall provide design services during construction on those aspects and
guestions that arise and that are directly related to the design, including the following
estimated scope and level of effort:

Task 500.1 Pre-Construction Meeting

Consultant shall attend and provide technical services to the KCPR at the Pre-
construction meeting.

Task 500.2  Site Visits and Final Inspections

The Consultant shall perform 12 site visits for review of construction conformance with
design, and verification of design details Consultant's PM and Senior Engineer), and
review/inspect completed construction (assumed to be performed by the Consultant’s
Senior Engineer and lead staff).

Task 500.3 Request for Information Responses

Review up to 12 Requests for Information/Clarifications submitted by Contractor
(assumed to be completed by Consultant’'s Senior Engineer and lead staff).

Task 500.4 Work Change Directive Reviews

Review up to 12 Work Change Directives produced by the Construction Manager to
assure that changes do not change the intent of the original design (assumed to be
completed by Consultant’s Senior Engineer and lead staff).

Task 500.5 Design Modifications

Review up to 12 design changes proposed by Contractor and develop cost estimates for
preparation of revised plans, specifications, and cost estimates for proposed changes
(estimate one major revision to be completed by the Consultant’s Staff Engineer).

Task 500.6 Submittal Review

Review up to 12 submittals at the request of Construction Management Consultant, of
drawings, sketches, diagrams, product information, and illustrations submitted by
Contractor (assumed to be completed by the Consultant’s Senior Engineer and lead
staff).

EO00029E06 26 of 27 Attachment 1



TASK 500 DELIVERABLES
D.500.1 Monthly Progress Report (1 copy).

D.500.2 Documents to assist KCSWD with Change Order negotiations as requested
(1copy).

D.500.3 Final Punch List (1 copy).
D.500.4 Recommendation for Project Acceptance (1 copy).
D.500.5 Complete set of construction files (1 set).

D.500.6.1 Draft Record Drawings (3 sets).
D.500.6.2 Final Record Drawings (6 sets).
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STATEMENT OF QUALIFICATIONS CERTIFICATION

The undersigned is authorized to execute this certification on behalf of the Proposer and
certifies on the Proposer’s behalf that, to the best of its knowledge, the information presented in
this Statement of Qualifications is a statement of facts and that the Proposer has the financial
capability to perform the work which is the subject of this solicitation. The Proposer further
certifies that it knows of no personal and/or organizational conflicts of interest prohibited under
federal, state and local law.

The Proposer certifies that Proposal is submitted in accordance with this solicitation and all
issued addenda, and that the Proposer agrees to be bound by the same.

The Proposer’'s Small Economically Disadvantaged Business (SEDB) utilization as set forth in
the submittal constitutes the Proposer’'s commitment, if awarded this contract by the County, to
use certified and qualified SEDBs.

The Proposer designates

(name)

(title)

(phone number)

as the person charged with carrying out and reporting the Proposer’s voluntary efforts to use
SEDBs.

The Proposer affirms that it has elected to participate in the voluntary efforts set forth in the
solicitation for this contract to provide SEDBs equitable opportunity to participate in the
performance of the work, and that all documentation included herein is true and correct.
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Pass 17

A&E and PROFESSIONAL SERVICES LEVEL OF EFFORT SUBMITTALS & REVIEWS

MAY CONTAIN UP TO SEVEN (7) WORKSHEETS:

H (1a) Level of Effort (LOE) Detail Input

!Input Forms & - Primary Input Worksheet

!Exhibit B Submittals < (1b) Escalation Input
1 ( 2) Invoiced Other Direct Costs (ODC) Input

1
! (3a) Cost Summary by Firm
| (3b) Cost Summary by Task

Exhibit B Submittals

Used after contract signing for
cost management.

Optional Worksheet > (4) Lump Sum ODC Calculation

(5) Escalation Pool Management

To use Workbook, enable macros using Tools/Macros/Security/Medium.
The macros (to add, delete, hide, etc.) are in the KC Menu in left corner of each spreadsheet.

Keep this Workbook intact.
Copying a single worksheet to a different workbook will eliminate the embedded references and
formulas.

Do not use the words "total" or "subtotal" in any entry.

These cells are not to be used.

Colored cells are for input of data.

White cells contain formulas to total data; do not enter data into the white cells.

Only enter information related to this RFP, contract or amendment.

If you have questions or comments about this Workbook,
call the Procurement & Contracts Services Section (PCSS) at 206- .

CONTRACTING PROCESS

The Excel LOE Review Workbook is used from the Request for Proposals (RFP) process through the
contracting and amendment negotiation processes.

During the RFP process:

The Level of Effort (LOE) Detail Input Worksheet is included in the RFP document; however, for A&E
contracts, cost information can not be requested until a Notice of Selection is issued. In all RFPs for
Architectural & Engineering (A&E) services, the cells pertaining to cost should be "hidden". For

professional services contracts only, cost information may be requested as a part of the RFP process.

The Consultant provides the labor data on the Exhibit B - LOE Detail Input worksheet provided in the
RFP packet.

At initiation of negotiations:
(1) The Consultant provides cost information, specific to the work being negotiated

using the following worksheets in this Workbook:

(a) the LOE Detail - Primary Input Worksheet;

(b) the ODC Detail Worksheet; and,

(c) the Cost Summary by Firm worksheet.
If the contract's duration is greater than 12 months, the Consultant also
provides data on the Multi-year Labor Escalation Worksheet.

(2) The Project Representative (PR):
(a) begins negotiating SOW, LOE (budget) & schedule with the Consultant; and,
(d) sends the following information to the Contract Specialist:
-- an electronic copy of the Excel LOE Review Workbooks;
-- an electronic copy of the Scope of Work (SOW) document
-- a copy of the schedule.
If the total price of the contract is over $2 million, the PR also sends the
information to the Department of Finance Project Control Officer (PCO).
(c) Ifthis is a contract amendment, it is recommended that the PR complete
the Project's Financial Overview Worksheet and send it to the PCO.
(3) The PCO:
(a) reviews, analyzes, comments & makes recommendations re SOW, LOE (budget)
& schedule.
(b) returns the LOE Review Workbooks to the PR.

During the iterative negotiation process:

(4) The PR negotiates with the Consultant & works with the Contract Specialist
and/or PCO, on the SOW, schedule and LOE (budget).

(5) Any issues with the SOW or LOE (budget) should be resolved between the
PR & the Contract Specialist and/or PCO.

(6) The PR sends to the Contract Specialist and the PCO an electronic copy
of the final:
(a) Exhibit A (the SOW),
(b) Exhibit B (the Cost Summary & Worksheets)
(c) Exhibit C (the schedule), and
(d) the Contract Authorization Memo; and/or
(e) the Amendment Justification Form.

Printed or Viewed 9/13/2006



EXHIBIT B - Level of Effort (LOE) Detail
Project Title:
Contract #: E00029E06
Amendment #:

INPUT WORKSHEET - not asummary

Cedar Hills Regional Landfill Area 6 Closure Design

Please see notes on the Instructions page!

Indicate, at the end of the firm's name - on row 5, if the firm is a (M)inority Business Enterprise, (W)omens Business Enterprise, (S)mall Economically Disadvantaged Business Enterprise, or a (D)isadvantaged Business Enterprise
3 )
PHASES / TASKS / SUBTASKS FIRMS & STAFF PRIME'S Name ] ; 2 g 2 2 SUB #1's Name 2 g 2 g 2 2 g SUB #2's Name 2 g 2 g 2 g 2 SUB #3's Name 2 2 2 2 g
@ o
s = 9% of Total | Total Hours All Prime's =iz = = = = = = = = = = = = = =iz = = = = = = sUB#3s “is = = = = = =
H 53 PHASES / TASKS / SUBTASKS TITLES Labor Hours Total Labor Hours e Total Labor Hours s Total Labor Hours = Total Labor Hours e
g« | 23 - - - -
Task 100 Project
100.1 - 100.6 | Project Management 0% 0 0] 0] 0] 0]
Subtotal 0% 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Task 150 Conceptual Design Phase Services - Alter D and
Conceptual Design Phase Services - Alternatives Development and
150.1 - 150.4 |Assessment 0% 0 0| 0| 0] 0]
Subtotal 0% 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Task 200 Pre-Design
200.1 Preliminary Site Base Map 0% 0] 0] 0] 0] 0]
200.2 | Surveying 0% 0] 0] 0] 0] 0]
200.3 |Soils Exploration and Soil Usage Analysis 0% 0] 0] 0] 0] 0]
2004 Final Grading and Layout Plans 0% 0] 0] 0] 0] 0]
2005 Cover System Design 0% 0] 0] 0] 0] 0]
200.6 Leachate and CSW Control System Design 0% 0] 0] 0] 0] 0]
200.7 Landfill Gas System Design 0% 0] 0] 0] 0] 0]
200.8 | Storm and Control (ESC) System Design 0% 0] 0] 0] 0] 0]
2009 Final Plan 0% 0] 0] 0] 0] 0]
200.10 Preliminary Cost Estimate 0% 0] 0] 0] 0] 0]
200.11 |Pre-Design Engineering Report and Drawings 0% 0 0| 0| 0] 0]
Subtotal 0% 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Task 300 Final Design
300.1 |Conduct Additional Cost Analyses 0%, 0] 0] 0] 0] 0]
300.2 and Bid Documents 0%, 0] 0] 0] 0] 0]
300.3 Design Drawings 0%, 0] 0] 0] 0] 0]
3004 Final Construction Cost Estimate. 0%, 0] 0] 0] 0] 0]
3005 |Construction Quality Assurance Plan 0%, 0] 0] 0] 0] 0]
300.6 |Area 6 Closure Final Des\gn Report 0% 0 0| 0] 0] 0]
Subtotal 0% 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Task 350 Services During Bidding
350.1 - 350.4 | Engineering Services During Bidding 0% 0 0] 0] 0] 0]
Subtotal 0% 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Task 400 Area 6 Operations Plan Modifications
400.1 - 400.2 |Area 6 Operations Plan Modifications 0% 0 0| 0| 0] 0]
Subtotal 0% 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Task 500 Design Services During C
[500.1 - 500.6 | Design Services During Construction 0% 0 0] 0] 0] 0]
Subtotal 0% 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
TOTAL] 0% 0‘ ‘ 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Reflects total hours. Does not reflect the Total Price.
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Example Project Schedule

Tasks ORIy 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24

Task 100

Activity
Activity H
Activity
Activity ﬁ
Activity
Activity
Activity
Activity
Activity
Task 200
Activity j— j— j—
Activity
Activity j— j— [ ] j— ——
Activity I

Task 300
Activity [—

Activity
Activity ——
Activity
Activity
Activity

E00029E06 Attachment 3 - Example Project Schedule



ATTACHMENT 4 - KEY PERSONNEL TABLE
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ATTACHMENT 4 — KEY PERSONNEL

CONTRACT EO0029E06

CEDAR HILLS REGIONAL LANDFILL AREA 6 CLOSURE DESIGN

Role/Responsibility

Personnel Name

Estimated Hours by Phase

Project Manager

Lead Project Engineer

Lead Hydrogeologist

Lead LFG Engineer

Lead Geotechnical
Engineer

Lead Environmental
Engineer

Lead Landfill Operations
Plan Developer

E00029E06

Page 1 of 1

Attachment 4




ATTACHMENT 5 - NON-DISCRIMINATION AND CONSULTANT DISCLOSURE FORMS

There are no Attachment 5 forms that must be provided with the Submittal.

Additional non-discrimination and disclosure forms will need to be provided by the selected
Consultant prior to Contract execution. Please contact the Contract Specialist for this RFP if you
have any questions about Contract execution forms.

Current versions of all forms are available for review and download at:;
http://www.metrokc.gov/procurement/forms/consultants.aspx

EO00029E06 Attachment 5



	E00029E06_Attachment_3_schedule_final.pdf
	Sheet1




